

FY 2010 CORE & VRF COMPLETED PROJECTS

Program	Location (City)	Project Name
Core	Boise	Gekeler, Linden to Carter
Core	Boise	Boise, Protest to Broadway Curb Ramps
Core	Boise	Gekeler, Linden to Carter
Core	Boise	Madison, 27 th to 125' East
Core	Boise	River, Americana to Interfaith Sanctuary
Core	Boise	Malad, Kerr to Shoshone
Core	Kuna	Western Heritage Byway
Core	Boise	Leadville, Boise to Williams
Core	Boise	Lewis, Elm to Walnut
Core	Boise	Catalpa, Collister to 36th
Core	Boise	Hill, 13 th to 15 th
VRF	Boise	Cassia, Curtis to Orchard
VRF	Boise	Irving, Kimball to Mitchell
VRF	Boise	Maple Grove & Irving
VRF	Boise	Milwaukee, Valley View to Goddard
VRF	Meridian	8 th , Cherry to Camelia
VRF	Ada County	Amity, Five Mile to Carie
VRF	Boise	Cloverdale, Briarwood to Ustick
VRF	Ada County	Five Mile, Victory to Amity
VRF	Eagle	Floating Feather, Ballantyne to Hesse
VRF	Eagle	Floating Feather & Thunderbird
VRF	Kuna	Linder, 2 nd to Kenter
VRF	Meridian	Linder Crossing at Stone Valley
VRF	Meridian	Linder Crossing at Tully Park
VRF	Meridian	Linder, Sawtooth Middle to Monument
VRF	Meridian	Locust Grove, Paradise to Red Rock
VRF	Meridian	McMillan and Red Horse
VRF	Meridian	Victory & Brandy's Jewel
VRF	Meridian	Locust Grove & Mastiff

FY 2011 CORE & VRF PROJECTS

Program	Location (City)	Project Name	Project Phase in FY2011	FY2011 Status of Work
Core	Boise	Boise, Holcomb to Eckert	Design	In Progress
Core	Star	Main St, S of Hwy 44	Design	In Progress
Core	Garden City	Garrett, Marigold to Chelan	Construction	In Progress
VRF	Eagle	State, 2 nd to Academy	Construction	Completed
VRF	Star	W 3 rd , Center to Star	Design	In Progress
Core	Kuna	Avalon, 2 nd to Orchard	Construction	Waiting for Bid
VRF	Boise	Bloom, State to Collister	Construction	Completed
Core	Boise	Collister, State to Hill	Design	In Progress
VRF	Boise	Pennsylvania, Longmont to Leadville	Construction	Completed
Core	Boise	Boise, Capital to Joyce	Right of Way Construction	In Right of Way
Core	Boise	Orchard, Targee to Overland	Design	In Progress
Core	Boise	Overland, Vista to Columbus	Right of Way	In Progress
Core	Boise	Roosevelt, Cassia to Rose Hill	Right of Way Construction	In Right of Way
Core	Meridian	Ustick, Niemann to Thames	Right of Way	In Progress
Core	Eagle	State, Ballentyne to Eagle	Design	In Progress
Core	Boise	State, Collister to VMP	Right of Way	In Progress
Core	Boise	Roosevelt, Overland to Cassia	Design	In Progress
Core	Boise	Jefferson, McKinley & Franklin	Design Construction	In Design
Core	Boise	Capital & Broad	Design Construction	In Design
Core	Boise	Capital & Grove	Design Construction	In Design
VRF	Boise	Roosevelt, Nez Perce to Overland	Design	In Progress
VRF	Meridian	Eagle, Zaldia to Victory	Design Right of Way Construction	In Design
Core	Garden City	Arney, Riverside to State	Design	In Progress
VRF	Kuna	4 th , Linder to Kay	Construction	Waiting for Bid
VRF	Boise	Fairview, Maple Grove to Milwaukee	Design	In Progress
VRF	Meridian	Meridian, Heritage MS to Quintessa	Design Right of Way Construction	In Design
VRF	Boise	Boise Ave & Utter	Design Construction	In Design
VRF	Star	Star & Star Elementary	Design Construction	In Design
VRF	Boise	Cloverdale, Amity to LaGrange	Design	In Progress
VRF	Meridian	Broadway, 4 th to Meridian	Design	In Progress
VRF	Meridian	W8th, Pine to Carlton	Design	In Progress
Core	Boise	Sunset, 38 th to 32 nd	Design	In Progress
VRF	Boise	Highlands Elem Ped Ramps	Construction	In Progress
VRF	Meridian	W4th, Washington to Carlton	Design	In Progress
VRF	Meridian	Carlton, W 8 th to W 4 th	Design	In Progress

VRF	Eagle	Park Lane, EHS to Floating Feather	Design Right of Way Construction	In Right of Way
VRF	Boise	Duncan & Ben Ped Crossing	Design Construction	Contract Negotiation
Core	Boise	Pennsylvania, Boise to ParkCenter	Right of Way	In Progress
Core	Garden City	Coffey, Chinden to Penney	Right of Way Construction	In Right of Way
VRF	Boise	Irving, E of Maple Grove	Design Construction	In Design
VRF	Boise	Pennsylvania, Broadway to Longmont	Design Construction	In Design
VRF	Boise	Hickory Twig & McMillan	Design Construction	Contract Negotiation
VRF	Meridian	Meridian & Woodbury	Design Construction	Contract Negotiation
VRF	Boise	Cloverdale & LaGrange	Design Construction	Contract Negotiation
VRF	Ada County	Lake Hazel & Lowland View	Design Construction	Contract Negotiation
VRF	Boise	Mitchell, N of Emerald	Design Construction	Contract Negotiation
VRF	Boise	Victory & Saturn	Design Construction	Contract Negotiation
VRF	Boise	Ustick, Grenadier to Ustick Elem	Design Construction	Contract Negotiation
VRF	Boise	Cloverdale & Hollandale	Design Construction	Contract Negotiation
VRF	Boise	Curtis, Overland to Franklin	Design Construction	In Design
VRF	Boise	Pierce Park, State to Hill	Design Construction	In Design