



Miranda Gold, President
 Alexis Pickering, Vice-President
 Kent Goldthorpe, Commissioner
 Dave McKinney, Commissioner
 Patricia Nilsson, Commissioner

**ACHD Pedestrian Advisory Group
 Meeting Agenda**

<https://achdidaho->

[org.zoom.us/j/81642308461?pwd=xYWM6rcdUOw2QQbUzOKetze7diNIMV.1](https://achdidaho-)

Thursday, February 19th, 2026 - 4:30 P.M.

Member:	Dist.:	Area:	Member:	Dist.:	Area:
Chris Laraway <i>Chair</i>	3	<i>Northwest Boise</i>	Travis Donovan	3	<i>Star</i>
Joe Jaszewski – <i>Vice Chair</i>	2	<i>Garden City</i>	Cynthia Gibson – <i>Secretary</i>	3	<i>North Boise</i>
Wava Kaufman	4	<i>Kuna</i>	Stephen Lewis	5	<i>North Meridian</i>
Jerry Brakebill	3	<i>Eagle</i>	Margaret Havey	1	<i>Southeast Boise</i>
Brendon Daniels	1	<i>Boise East End</i>	Cody Goettl	3	<i>North End Boise</i>

- 1. Call to Order** 4:30 P.M.

- 2. Welcome and Introduction**
 - a. Hannah & Cody Intro & Round Table 4:30 P.M. – 4:35 P.M
 - b. Approval of Minutes from January 15th, 2026 Meeting 4:35 P.M. – 4:40 P.M.

- 3. Discussion Items**
 - a. Five Year Plan & Public Comment Survey
 Presentation and Discussion (*Rebecca*) 4:40 P.M. – 5:10 P.M.
 - b. Legislative Update (*Cynthia G.*) 5:10 P.M. – 5:20 P.M.

- 4. Open Public Comment** 5:20 P.M. – 5:30 P.M.

- 5. Adjourn** **5:30 P.M.**

Next Meeting: Thursday, March 10th - 4:30 - Virtual Meeting

ACHD Pedestrian Advisory Group
Meeting Minutes
Thursday, January 15, 2026, 4:30 - 5:30pm
Via Zoom

1. **Call to Order** at 4:31pm.
2. **Welcome and Introductions:** In attendance Cynthia Gibson, Tom Laws, Wava Kauffman, Suzanne Yehle, Margaret Havey, Ciara Egan, Steve Lewis, Brendon Daniels (new member!), Chris Laraway, Jerry Brakebill, Travis Donovan.
Absent: Joe Jaszewski
3. Welcome new member Brandon Daniels
Approval of October 16 minutes: Jerry moves, Margaret seconds, unanimous approval.
4. **Action Items**
 - a. New Member Selection: Steve moves, Wava seconds to put Codi Goettl on the committee. Majority approves Cody to be the new PAG member. Jerry moves to put Terri Frohnmyer on as an alternate, Steve seconds. Unanimously approved.
 - b. Leadership elections: Chair, Vice Chair, Secretary - First nomination was Joe Jaszewski to be chair which he declined. Second nomination is Chris Laraway as Chair, Joe Jaszewski as Vice Chair, Cynthia Gibson as Secretary. Unanimously approved leadership team.
 - c. 2026 Calendar adoption: Steve moves, Chris seconds. Unanimous approval.
5. **Discussion Items**
 - a. PedSafety Tour: Steve explained the tour of Pelco, formerly Campbell Company and Ped Safety. Started with push buttons, progressed into APS pedestrian signals with audio messages. 85% of their business is APS. Toured metal Shop, sign shop, electronics facility, environmental testing lab, LED sign on mast arm. Nationally known firm. Very interesting.
 - b. Harrison/Ada Fatality and North End Safe Streets meeting: Cynthia explained the fatality on Harrison of an 8 year old girl who was struck by a motorist who turned right. NENA board decided to hold a neighborhood meeting with ACHD, Boise, law enforcement and neighbors. Every street posted speed is going to be lowered to 20 mph and crossing flags have been added to Harrison Blvd. NENA Streets Committee convened and changed its name to People First Safe Streets. This committee will apply for an energize grant, collect speed data, cut-through data, and install temporary traffic calming facilities. NENA is grateful to ACHD for lowering speed limit but feel that more needs to be done. Margaret stated lowering the speed was appropriate because the fatal/injury rate is reduced when speeds are lowered. Jerry asked about crossing guards. Jerry asked about site distances at intersections because cars park too close to them, which is an issue

in the North End. The committee discussed pedestrian marked crossings, ped refuge islands, parking at intersections, ACHD striping additional crosswalks on Harrison, painting no-parking areas in intersections, where in code parking requirements are located, lighting

6. Open Public Comment: None

7. Adjournment: Chris moved, Jerry seconded, unanimous approval at 5:30pm



Miranda Gold, President
 Alexis Pickering, Vice-President
 Kent Goldthorpe, Commissioner
 Dave McKinney, Commissioner
 Patricia Nilsson, Commissioner

Project Name	Project Manager	Status	Public Involvement
2027-2031 Five Year Plan (FYP)	Edinson Bautista/Rebecca Phillips		Public input survey period: January 22 – February 19 Click here to comment
Five Mile Rd, Overland Rd to Franklin Rd	Stihles Clark	75%	Public input survey period: January 29 – February 12 Click here to comment
Northwest Boise Transportation Plan	Elie Kawmy	Plan Update	Public input survey period: February 12 – February 26 Click here to comment
Locust Grove Rd, Fairview Ave to Ustick Rd	Elie Kawmy	Concept	Public input survey period: February 26 – March 13 Open house: March 5 th Click here to comment
Hillcrest Elementary Safe Routes to School	Bella Loera	Concept	Public input survey period: February 26 – March 13 Click here to comment



HELP ACHD PRIORITIZE FUTURE TRANSPORTATION PROJECTS

The Ada County Highway District (ACHD) is updating the **Five Year Plan**, a planning document that helps determine the transportation projects and priorities ACHD will pursue over the next five years.



Go online and tell us what projects are important to you!



achdidaho.org/projects

If you would like the survey mailed to you please call 208.387.6100 | TTY 1.800.377.3529.



To arrange for a translator or other accommodation, contact ACHD at (208) 387-6100 | TTY 1-800-377-3529 | achdidaho.org/access. Se les recomienda a las personas que necesiten un intérprete o arreglos especiales contactarse con ACHD, al (208) 387-6100 | TTY 1-800-377-3529 | achdidaho.org/access.





Weekly Construction Project Status

February 13, 2026

Please contact Kadee Porter at 208-387-6290 for questions on this report.

Project Name	Contractor	Contract Amount	Completion
ACTIVE PROJECTS			
2025 Maintenance Crack Seal	Curtis Clean Sweep	\$799,700	February 2026
<ul style="list-style-type: none"> ▶ Work started in February 2025 and will continue as weather permits – work is nearly complete. 			
2026 Maintenance Crack Seal	Rocky Mtn Services	\$1,103,670	December 2026
<ul style="list-style-type: none"> ▶ Contract was awarded on December 3rd ▶ Notice to proceed will be issued when weather permits, anticipated for March 			
2025 Arterial & Collector Capital Maintenance	Knife River	\$3.8 Million	July 2026
<ul style="list-style-type: none"> ▶ Project includes work on Hubbard Road between Ten Mile Road and Meridian Road. ▶ Hubbard Road remains closed between Ten Mile Road and Linder Road. ▶ Ten Mile Road and Linder Road will remain open during this phase of work. <ul style="list-style-type: none"> ○ Flagging and a partial daily closure (east of Linder, on Hubbard) will be complete this week for utility installation within the intersection. ▶ Roadway has been milled and demo of existing facilities is ongoing. <ul style="list-style-type: none"> ○ Contractor to start roadway excavation and grade prep next week at Ten Mile headed east. ▶ Contractor continuing the City of Kuna utility work. ▶ Contactor has started setting the retaining wall on the northwest end of the project. 			
2026 Cul-de-Sac Repair	Sunnyridge Construction	\$494,528	August 2026
<ul style="list-style-type: none"> ▶ Contract was awarded on January 7th ▶ Notice to proceed is anticipated for late March ▶ Project includes work in the following cul-de-sacs: <ul style="list-style-type: none"> ○ Kingsland Way ○ Shaw Mountain Court ○ W. Bel Air Street ○ Keybridge Drive ○ N. Anchor Avenue ○ 39th Street (four locations) 			
Boise Bridge Improvements	Braun-Jensen, Inc.	\$2,008,000	August 2026
<ul style="list-style-type: none"> ▶ Pre-construction conference was held on January 30th ▶ Notice to proceed is anticipated for February 9th ▶ Project includes work on the following bridges: <ul style="list-style-type: none"> ○ Bethel Court Bridge #2065 – scheduled to start June 17th ○ Healey Bridge #2149 – work began February 9th <ul style="list-style-type: none"> ○ Contractor working on substructure repairs ○ Vista Bridge #2165 – scheduled to start on April 23rd ○ 9th Street Bridge #2204 – scheduled to start on May 14th ○ Veterans Memorial Parkway Bridge #2191 – scheduled to start on May 22nd 			

Project Name	Contractor	Contract Amount	Completion
Chinden Blvd & 43 rd St Pedestrian Improvements, Garden City	Moreno & Nelson	\$540,972	July 2026
<ul style="list-style-type: none"> ▶ Pre-construction conference is scheduled for March 5th ▶ Notice to proceed is anticipated for April. 			
Eagle Road, Lake Hazel to Amity Lake Hazel & Eagle Road Intersection	Knife River	\$19.8 Million	March 2026
<ul style="list-style-type: none"> ▶ Eagle Road was opened to one lane in each direction on December 23rd ▶ Signal at Eagle and Lake Hazel active starting January 28th ▶ Sidewalk and other minor work ongoing 			
Eagle Road, Lake Hazel to Amity Landscape & Irrigation	Clearwater Landscapes	\$579,876	May 2026
<ul style="list-style-type: none"> ▶ Preconstruction meeting was held January 9th ▶ Notice to proceed is anticipated for February 2nd ▶ Starting at 3290 E. Amity ▶ Installing fence on basins 			
FY23 Roadway and ADA Improvements Part 1	Idaho Materials & Construction	\$4,395,578	June 2027
<ul style="list-style-type: none"> ▶ Pre-construction conference is scheduled for February 18th ▶ Notice to proceed is anticipated for March ▶ Project includes work on the following segments: <ul style="list-style-type: none"> ○ Edgewood Lane, Hill Road to Floating Feather Road ○ Goldenrod Avenue, west end to Cloverdale Road ○ Allumbaugh Street, Douglas Street to Fairmont Street 			
Liberty Street, Douglas St to Denton St	CSC, LLC	\$1.8 Million	October 2026
<ul style="list-style-type: none"> ▶ Utility work started in advance of construction and is on-going. ▶ Liberty Street is closed to northbound traffic between Douglas Street and Denton Street. ▶ Liberty Street is open to one-lane, one-way traffic in the southbound direction between Douglas Street and Denton Street. ▶ The asphalt has been milled off the east side of the road. ▶ Seepage beds, City of Boise sewer work, storm sewer pipe and irrigation pipe are on-going. 			
Linder Rd, SH-44 to Floating Feather and Linder Rd / Floating Feather Roundabout	Granite Excavation	\$10.1 Million	November 2026
<ul style="list-style-type: none"> ▶ Speed calming measures have been installed ▶ Linder Road will be closed November 18th through mid-March 2026 ▶ Linder Rd <ul style="list-style-type: none"> ○ Excavation ongoing ○ Conduits for lighting ongoing ▶ Foothills Bridge <ul style="list-style-type: none"> ○ Dewatering setup ○ Footings placed ○ South wall placed ○ Working on north wall ○ Diversion structure walls placed ○ Working on deck ▶ Dry Creek Bridge <ul style="list-style-type: none"> ○ East side complete ○ Shoe fly being installed to allow access to east side ○ Starting west side ▶ Utilities <ul style="list-style-type: none"> ○ Relocations continuing for: <ul style="list-style-type: none"> ○ Idaho Power - complete ○ Intermountain Gas – ongoing ○ Veolia – ongoing ○ Fiber utilities 			

Project Name	Contractor	Contract Amount	Completion
Munger Road Bridges #1005 & #2001	Blue Sky Construction	\$1.6 Million	June 2026
<ul style="list-style-type: none"> ▶ Munger Road closed during bridge replacement. ▶ Speed bumps have been installed in the adjacent neighborhoods. <ul style="list-style-type: none"> ○ Speed trailer added ▶ Dewatering measures installed ▶ South bridge removed ▶ Preparing for bridge placement ▶ Installing Bridge #2001 mid February 			
Pavement Preservation and ADA (2022) Phase 3	Idaho Materials & Construction	\$2.3 Million	June 2026
<ul style="list-style-type: none"> ▶ Project includes work on the following segments: <ul style="list-style-type: none"> ○ Resseguie Street, 16th Street to 9th Street <ul style="list-style-type: none"> PROJECT WORK: <ul style="list-style-type: none"> ○ Mainline pipe work is complete on Resseguie Street. ○ Sidewalk and roadway improvements will resume in the spring. UTILITY WORK: <ul style="list-style-type: none"> ○ Veolia's work is complete. ○ Intermountain Gas will lower the gas line in the spring of 2026. ○ Fort Street, 16th Street to 15th Street <ul style="list-style-type: none"> PROJECT WORK: <ul style="list-style-type: none"> ○ Mainline pipe work is complete on Fort Street ○ Sidewalk and roadway improvements will resume in the spring. UTILITY WORK: <ul style="list-style-type: none"> ○ Veolia's work is complete. ○ 15th Street, Fort Street to Resseguie Street <ul style="list-style-type: none"> ○ Sidewalk and roadway improvements will resume in the spring. 			
State Street and Pierce Park Lane	Capital Paving Company	\$10.2 Million	June 2026
<ul style="list-style-type: none"> ▶ Utility relocation work is complete for the first phase of work. ▶ Traffic calming plan has been implemented in the neighborhoods north of State Street ▶ Traffic has been shifted to the south so the Contractor can construct the north side of State Street. ▶ Left turns have been eliminated through the work zone. ▶ The new signal at Pierce Park was activated the night of January 14th. Traffic on Pierce Park has been shifted onto the new concrete pavement on the west side of Pierce Park. ▶ Contractor excavating for curb, gutter, sidewalk, and roadway on the east side of Pierce Park. ▶ Concrete for sidewalk, curb, and gutter is complete on the east leg for this phase and on-going at the intersection and on the west leg. ▶ Asphalt paving is anticipated to be complete for this phase in mid-March. ▶ Concrete paving was completed for this phase on February 12th. ▶ The traffic swap to the second phase of the project is anticipated for late March or early April. ▶ Work is weather dependent. 			
Trestlewood Basin #1406 Expansion and Revegetation	Falvey's Earthworks	\$301,336	September 2026
<ul style="list-style-type: none"> ▶ Work began January 5th ▶ Excavation complete ▶ Underground work ongoing ▶ Irrigation being installed 			

Project Name	Contractor	Contract Amount	Completion
Ustick Rd, Black Cat Rd to Ten Mile Rd	Capital Paving Company	\$12.6 Million	February 2026
<ul style="list-style-type: none"> ▶ Black Cat remains closed south of Ustick Rd ▶ Concrete paving section, curb, gutter and sidewalk placements are nearly complete. <ul style="list-style-type: none"> ○ Remaining sections include the south side of Ustick and Black Cat. ▶ Asphalt paving along Ustick complete and nearly all lanes have been marked. ▶ Ustick and Black Cat signal swap to final configuration was completed this week. ▶ City of Meridian sewer and water line installation is complete. <ul style="list-style-type: none"> ○ Water Control Vault commissioning work has started. ▶ Final remaining sections of concrete curb and gutter/sidewalk, along the eastern portion of Ustick, starting soon. 			
Ustick Rd, Ten Mile Rd to Linder Rd	LaRiviere, Inc	\$9.9 Million	October 2026
<ul style="list-style-type: none"> ▶ Ustick Road closure started December 1st <ul style="list-style-type: none"> ○ Message boards, traffic calming throughout the adjacent neighborhoods, etc. have been installed. ▶ Roadway milling/removal is complete for a portion of Ustick. ▶ Contractor has completed setting the bypass pipe down Five Mile Creek. <ul style="list-style-type: none"> ○ Contactor continues excavating/backfilling from the east for the retaining wall along Five Mile Creek. ○ Contractor continues setting baskets for the bottom lift(s) of the retaining wall. ▶ Work on the City of Meridian sewer install and bypass at Glennfield Way and Ustick continues. ▶ Clearing and grubbing work is ongoing. ▶ Utility relocations are ongoing. 			

SUBSTANTIALLY COMPLETED PROJECTS

Project Name	Contract Amount	Completion
Eagle Rd. & State Street Phase 1	\$4.6 Million	Substantial 03/27/2025
Garden St and Alpine St Railroad Crossing	\$147,292	Substantial 05/30/2025
Overland Road and Linder Road Overpass Phase 1	\$2.3 Million	Substantial 10/23/2025
Eagle Road & State Street, Phase 2	\$4.8 Million	Substantial 10/24/2025
2025 Meridian Downtown Pavement & Ped Improvements	\$7.8 Million	Substantial 11/25/2025