March 17, 2016

TO: ACHD Commissioners, ACHD Director, ACHD Deputy Directors

FROM: Ricardo Calderon, Project Manager

SUBJECT: Black Cat Road, Moonlake Drive to Ustick Road
ACHD Project No. 815005.005 - GIS No. CM210-55
Bid Date: March 16, 2016
Consent Agenda Item: March 30, 2016 Commission Meeting

Executive Summary
The project bids were opened and read at the ACHD Site R at 3:00 pm, March 16, 2016. The low cost, responsive bid was submitted by Diamond Construction in the amount of $99,985.00 for the subject project to construct an asphalt pathway on west side of Black Cat Rd and install an enhanced pedestrian signal at the intersection of Moon Lake Dr. and Black Cat Rd. The project is a request from West Ada School District and the City of Meridian. Staff recommends awarding the bid to the low cost responsive bidder.

Facts & Findings
The bid results are presented below:

<table>
<thead>
<tr>
<th>Bidder</th>
<th>Bid Amount</th>
</tr>
</thead>
<tbody>
<tr>
<td>1 Diamond Construction</td>
<td>$99,985.00</td>
</tr>
<tr>
<td>2 Hawkeye Builders</td>
<td>$109,807.00</td>
</tr>
<tr>
<td>3 Capital Paving</td>
<td>$114,559.27</td>
</tr>
<tr>
<td>4 Paul Construction</td>
<td>$128,056.00</td>
</tr>
<tr>
<td>5 Pusher Construction</td>
<td>$133,175.34</td>
</tr>
</tbody>
</table>

<table>
<thead>
<tr>
<th>Bidder</th>
<th>Bid Amount</th>
</tr>
</thead>
<tbody>
<tr>
<td>Engineer’s Estimate</td>
<td>$107,293.00</td>
</tr>
</tbody>
</table>

The bid analysis indicates the low cost, responsive bid for the project came in 6.8% below the Engineer’s Estimate. The range of the bids was between 6.8% below and 24.4% above the Engineer’s Estimate with the average bid coming in at 9.2% above the Engineer’s Estimate.
**Fiscal Implications**
There is $170,000 in the FY16 Budget for construction of this project. Staff will request a decrease of $67,000 during the 2nd Budget Adjustment to bring the budget amount to $103,000, the bid amount plus 3% contingency.

**Policy Implications**
The project was approved by the ACHD Commission as part of the FY16 budget and the *2016-2020 Integrated Five Year Work Plan*, adopted October 28, 2015.

**Schedule Implications**
Substantial completion of the project is set for July 11, 2016 based on a notice to proceed (NTP) date of April 28, 2016.

**Alternatives**
1. Accept the bid and award the contract to Diamond Contractors.
2. Reject the bid.

**Recommendation**
Staff recommends Alternative 1: Accept the bid and award the contract to Diamond Contractors.

cc: Project File
    Justin Bledsoe
    Breann Shearer
    Karl Augustine