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 Approval to Bid 

 Staff Report for September 18, 2013 Commission Meeting 

___________________________________________________________________________________ 

 

Executive Summary 

Staff is finalizing the bid package for Ustick Road, Cloverdale to Five Mile with a first advertisement 

for bid on September 23, 2013. Staff is seeking Commission approval to bid the construction package 

with seven pending legal issues or condemnations.  

 

Facts & Findings 

The Commission has authorized two condemnations for the subject project on August 28 and September 

4. There are three remaining potential condemnations (ONE owner for all three, highlighted in chart, 

below), all to be decided during the September 18 Commission meeting. There are two properties which 

have minor legal issues to be resolved, and two (ONE owner) properties for which ACHD has right of 

entry and the owner is negotiating compensation.      

 

In order to meet the critical schedule of constructing four bridge structures during non-irrigation season, 

staff plans to formally advertise the project on September 23 and September 30, with a bid opening on 

October 9. Staff plans to present the bid results to the Commission on October 23, 2013. The planned 

notice to proceed date is December 2, 2013 with substantial completion on August 8, 2014. The road 

will need to be closed in sections to build the bridges. 

 

Staff’s intent is to have all hearing dates scheduled for possession or completed negotiations prior to the 

Commission award on October 23, 2013. ACHD can begin construction once we have possession or 

right of entry, while the condemnation proceeds.  The following is an update to the condemnations and 

legal issues as of Tuesday, September 10, 2013. Staff continues to work with the legal department to 

finalize acquisition of these properties.  

 

 

 

 

 

Programming Expenditures 2014 Budget 

Construction $4,500,000 2014 

Construction 
Engineering 

$50,000 2014 

Traffic Materials $275,000 2014 

IFYWP Priority Rating: 12 of 124 



 

Parcel # Owner Pending Issue 

34 Palmer, Wanda Not responding to offers. Obtained legal counsel 

36 Palmer, Wanda Not responding to offers. Obtained legal counsel 

37 
 

Palmer, Wanda 

 

Not responding to offers. Obtained legal counsel 

 

47 Ballard, John (Keri) Property owner signed right of entry. Still 

negotiating compensation. 

48 
 

 

64 

Ballard, John (Keri) 

 

 

Boise Ustick, LLC (Walgreens) 

Property owner signed right of entry. Still 

negotiating compensation. 

 

Lack of response. 

 

65 First Security Bank of Idaho (Wells 

Fargo) 

Awaiting response. 

 

 

31 

 

33 

Shamrock Investments LLC* 

 

Shamrock Investments LLC* 

Designed out of project. Ongoing title dispute and 

may require condemnation. 

Designed out of project. Ongoing title dispute and 

may require condemnation. 

*Not in condemnation but Commission should be aware of potential.  

 

Fiscal Implications 

None.  

 

Policy Implications 

Staff seeks permission from the Commissioners to proceed with bidding the project without all the 

necessary right of way, which is sometimes necessary to meet a project schedule.   

 

Alternatives 

a. Authorize staff to proceed with the bid of the Ustick Road, Cloverdale to Five Mile project, with 

seven pending legal issues and condemnations. 

b. Do not authorize staff to proceed with the bid and wait until condemnation proceedings have 

concluded.  

 

Recommendation 

Alternative A, authorize staff to proceed with the bid.  ACHD legal staff concurs with the staff 

recommendation. 

  


