
  

  
ACHD Pedestrian Advisory Group Agenda  

Thursday, August 20, 2026 - 4:30 P.M. 

https://achdidaho-org.zoom.us/j/81642308461?pwd=xYWM6rcdUOw2QQbUzOKetze7diNIMV.1 
  

Member: Dist.: Area: Member: Dist.: Area: 

Chris Laraway – Chair  3 Northwest Boise Travis Donovan 3 Star 

Joe Jaszewski – Vice Chair 2 Garden City Cynthia Gibson - Secretary 3 North Boise 

Wava Kaufman 4 Kuna Stephen Lewis 5 North Meridian 

Jerry Brakebill 3 Eagle Margaret Havey 1 Southeast Boise 

Brendon Daniels 1 Boise East End Cody Goettl  3 North End Boise 

  

1. Call to Order               4:30 P.M.    

 

2. Discussion Items       4:30 P.M. – 5:15 P.M.  

a. District Updates (Sean)  

b. Bollards (Chris) 

c. “Word on the Street” — What’s Working and What’s Not? (Chris) 

i. Come ready to talk about your district 

 

3. Open Public Comment       5:15 P.M. – 5:30 P.M. 

                      

4.  Adjourn         5:30 P.M.  

        

 

 

 

 

 

Next Meeting: Thursday, September 17th, 2026 – 4:30 P.M.  

In-Person Rose Hill, Vista to Roosevelt Site Visit 

More information to come. 

  

  

https://achdidaho-org.zoom.us/j/81642308461?pwd=xYWM6rcdUOw2QQbUzOKetze7diNIMV.1


 

 
 
 
  
 
     
  

 
     Please contact Kadee Porter at 208-387-6290 for questions on this report. 
 

Project Name  Contractor 
Contract 
Amount 

Completion 

ACTIVE CAPITAL PROJECTS  
2026 Large Patch Pavement Repair 
Program 

Capital Paving 
Company $889,310 September 2026 

► Project Locations: 
o Cherry Lane, Ten Mile Road to NW 8th Street 

o Complete 
o Fairview Avenue, at Liberty Street intersection 
o Gary Lane, State Street to Lamplighter Street 

o Completed mill and paving operations.  
o Striping will be completed in the next week or two.   

o State Street, 16th Street to 23rd Street 
o Completed mill and paving operations.  
o Striping will be completed in the next week or two.   

o Hobble Creek Drive, Brooklet to Wellspring 
o Desert Breeze Avenue & Station Avenue intersection 

2026 Maintenance Crack Seal Rocky Mtn Services $1.1 Million December 2026 

► Contractor has started and will continue as weather permits.  
► Mastic work is complete. Possibly adding more areas if needed.  

2026 Maintenance Slurry Seal Boswell Asphalt 
Paving Solutions $1.2 Million September 2026 

► Work started May 5th and is on-going. 

2026 Maintenance Slurry Seal – Package 2 Boswell Asphalt 
Paving Solutions $255,265 September 2026 

► Work started August 10th and is ongoing.  

2026 Residential Capital Maintenance Knife River Corp $4.1 Million October 2026 

► Project includes work in multiple residential neighborhoods in Kuna. 
► Contractor has placed new sidewalk/ped ramps at various locations around the northwest, northeast, 

and southwest quadrants. 
► Contactor has completed the milling and paving at select streets around the project. 
► Demo and placement of new sidewalk curb and gutter continues at various locations.  
► Paving at various project locations is scheduled for the end of August.  
► Concrete work along 2nd Street has started this week in anticipation of paving by the end of August.   

 
 
 
 
 
 
 

Weekly Construction 
Project Status  
August 14, 2026 



Project Name  Contractor 
Contract 
Amount 

Completion 

Cole Road, Victory to Overland Knife River $2.9 Million December 2026 
► Victory to Century Way  

o Paving complete.   
o Finishing pavement markings night of August 13th & 14th  

► Century Way and Cole Intersection 
o Sidewalk removal starting July 30th  
o Storm drain Starting Aug 10th  
o Electrical conduit being placed 
o Pole Bases being placed 

► Spectrum and Cole Intersection  
o Electrical work starting August 13th  
o Demo complete  

Eagle Road, Lake Hazel to Amity 
Landscape & Irrigation 

Clearwater 
Landscapes $579,876 August 2026 

► Redesign complete  
► Topsoil and hydroseeding remaining  

FY23 Roadway and ADA Improvements 
Part 1 

Idaho Materials & 
Construction $4,395,578 June 2027 

► Project includes work on the following segments: 
o Edgewood Lane, Hill Road to Floating Feather Road 

▪ Substantially complete 
o Goldenrod Avenue, west end to Cloverdale Road 

▪ Goldenrod will be closed during the project 
▪ Work began July 6th.   
▪ Contractor working on drainage improvements and starting to prep for concrete 

improvements. 
o Allumbaugh Street, Douglas Street to Fairmont Street 

▪ Work will begin after the project on Liberty Street, Douglas to Denton is complete. 

FY24 Roadway and ADA Improvements, 
Boise Capital Paving, Co $4,448,961.79 November 2027 

► Project includes work on the following segments: 
o Americana Blvd, Ann Morrison Park Blvd to Shoreline Dr 
o Shoreline Dr, Americana Blvd to Fairview Ave 

▪ Signal work at Americana & Shoreline is anticipated to begin August 24th and take 3-4 
weeks to complete. 

▪ Signal work at Americana & Ann Morrison Park/Kathryn Albertson Park is expected to 
resume in November after remaining signal materials are delivered. 

▪ Concrete sidewalk improvements are complete until signal materials arrive. 
▪ Milling, paving, and striping is complete 
▪ Shoreline was re-opened for right-in and right-out only traffic on August 4th and will 

remain in this configuration until the new traffic signal is complete.   
o Eisenman Rd, Gowen Rd to 2000’ South 

▪ ACHD’s project started August 5th.  Eisenman Rd will remain open for the ACHD project. 
▪ Milling started August 7th  
▪ Asphalt paving started August 11th  
▪ Veolia’s work to replace the water line is complete.   

o Eisenman Rd, Freight St to I-84 
▪ Work is scheduled to start in late August or early September.  Eisenman Road will be 

closed for this portion of the ACHD project. 

Hill Road and Castle Drive Intersection JCG Excavation $94,084 August 2026 

► Work began on August 5th 
► Contractor working on the northeast corner. 
 



Project Name  Contractor 
Contract 
Amount 

Completion 

Liberty Street, Douglas St to Denton St CSC, LLC $1.8 Million October 2026 
► Liberty Street is closed to southbound traffic between Franklin Road. and Denton Street. 
► Liberty Street is open to one-lane, one-way traffic in the northbound direction between Franklin Road 

and Denton Street. 
► Concrete for curb & gutter and sidewalk on the east side started May 7th and is on-going. 
► Asphalt paving for Phase 1 on the east side was completed on June 5th  
► Work on the west side of the roadway began on June 19th  
► Veolia began replacing the water line on June 23rd.  Work is on-going and anticipated to be complete 

at the end of August. 
► ACHD’s contractor started roadway and sidewalk work for Phase 2 on August 5th   
 

Linder Road Overpass, 
Overland Road to Franklin Road Suncore  $18,399,952 November 2027 

► Pre-Construction Conference was held June 2nd  
► Tree removal and tree trimming Complete 
► Utility relocations  

o Idaho Power – ongoing  
o Fiber utility – ongoing  

Linder Rd, SH-44 to Floating Feather and 
Linder Rd / Floating Feather Roundabout Granite Excavation $10.1 Million November 2026 

► East side of Linder Rd 
o Sidewalk remaining   
o Block wall ongoing  

► West side of Linder Rd 
o Pole bases and conduits being placed 
o Curb being placed from State Street to Saguaro Dr. 

o complete 
o Sidewalk ongoing  
o Bottom lift paving anticipated week of August 10th  

► Saquaro Dr to Floating Feather 
o Pole Bases being placed 
o Road based ongoing  

► Foothills Bridge 
o Rail remaining 

► Dry Creek Bridge 
o Complete 

► Floating Feather and Linder Roundabout 
o Utilities relocating facilities.  
o Road sub-graded 
o Storm drain being installed 
o Underground power conduit ongoing  
o Development will install Sewer line starting August 7th  
o Forming and placing sidewalk once sewer is complete  

 
 
 
 
 
 
 
 
 
 
 



Project Name  Contractor 
Contract 
Amount 

Completion 

Pavement Preservation and ADA (2022) 
Phase 3 

Idaho Materials & 
Construction $2.3 Million September 2026 

► Project includes work on the following segments: 
o Resseguie Street, 16th Street to 9th Street 

PROJECT WORK: 
o Resseguie, 13th Street and 16th Street is substantially complete. 
o The intersection of Resseguie & 13th Street is closed August 5th – August 10th. 
o Sidewalk and roadway improvements between 9th Street and 12th Street are on-going.  

Resseguie is closed during the work. 
UTILITY WORK: 

o Veolia’s work is complete. 
o Intermountain Gas’ work is complete between 13th and 16th Streets. 
o Intermountain Gas’ work is complete between 9th and 10th Streets. 
o Intermountain Gas work is on-going between 10th and 12th Streets.   

o Fort Street, 16th Street to 15th Street 
o Substantially completed on July 31st. 

o 15th Street, Fort Street to Resseguie Street 
o Substantially completed on July 31st. 

Speed Mitigation and Pedestrian Safety 
Improvements Phase 1 Gaia Earthsmithing $344,753.80 September 2026 

► Patton Street Started 
o Demo started at Appling Dr 
o Forming and placing sidewalk once removals 

o Ongoing  

State Street and Pierce Park Lane Capital Paving 
Company $10.2 Million October 2026 

► Traffic calming plan has been implemented in the neighborhoods north of State Street  
► Westbound traffic is on the north side of State Street.  Eastbound traffic was shifted onto the new 

pavement in the middle of State Street on the night of May 21st.  The work zone is currently on the 
south side of State Street. 

► Left turns have been eliminated through the work zone. 
► Work on Pierce Park Lane is mostly complete. 
► Asphalt removal is complete on the south side of State Street.   
► Utility work for the project is complete. 
► Contractor working on stormwater facilities. 
► Placement of base gravels started August 3rd  
► Concrete work anticipated to start in late August. 

Ustick Rd, Ten Mile Rd to Linder Rd LaRiviere, Inc $9.9 Million October 2026 

► Contactor has completed the installation of the retaining wall.  
► City of Meridian water work is ongoing – Mainline is complete, services to follow.  
► Seepage bed installation work is complete.  
► Contractor continues placement of sidewalk/MUP on the east end of the project.   
► Utility relocations are complete for this phase of work. 
► Placements of the concrete moment slab along the retaining wall are on-going. 
► Island curb placements are ongoing.  
► Contractor paved on the south side of Ustick and has reopened to traffic (one lane each direction) 

from Linder to Ten Mile.   
► Contractor is continuing to subgrade the western half of the project.  

 
 
 
 
 
 
 
 
 
 
 



Project Name  Contractor 
Contract 
Amount 

Completion 

ACTIVE INFORMALLY BID PROJECTS  
Fairview Ave & Raymond St  
Pedestrian Improvements 

Capitol Concrete 
Construction $61,045 August 2026 

► Work is anticipated to begin in early August 

Saturn Way & Lemhi Street Storm Drain 
Improvements Das-Co of Idaho $133,949 September 2026 

► Work is anticipated to begin in August or September 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

SUBSTANTIALLY COMPLETED PROJECTS 

Project Name Contract 
Amount Completion 

Garden St and Alpine St Railroad Crossing $147,292 Substantial 05/30/2025 
Overland Road and Linder Road Overpass Phase 1 $2.3 Million Substantial 10/23/2025  
Eagle Road & State Street, Phase 2 $4.8 Million Substantial 10/24/2025 
2025 Meridian Downtown Pavement & Ped Improvements $7.8 Million Substantial 11/25/2025 
2025 Maintenance Crack Seal $799,700 Substantial 02/20/2026 
Trestlewood Basin #1406 Expansion and Revegetation $301,336 Substantial 03/19/2026 
Eagle Road, Lake Hazel to Amity $19.8 Million Substantial 04/29/2026 
Ustick Rd, Black Cat Rd to Ten Mile Rd $12.6 Million Substantial 04/30/2026 
Locust Grove & Palermo Ped Improvements  $178,478 Substantial 05/15/2026 
Munger Road Bridges  $1.6 Million Substantial 06/05/2026 
2025 Arterial and Collector Capital Maintenance  $3.8 Million Substantial 06/19/2026 
Deep Canyon Drive, High Country Way to HWY 16 $745,049 Substantial 07/03/2026 
13th & Washington RRFB $297,190 Substantial 07/17/2026 
2026 Cul-de-Sac Repair $494,528 Substantial 07/17/2026 
Boise Bridge Improvements $2,008,000 Substantial 07/24/2026 
Chinden Blvd & 43rd St Pedestrian Improvements, Garden City $540,972 Substantial 07/31/2026 
Cynthia Mann Elementary School Pedestrian Crossing (RRFB) $163,721.50 Substantial 08/11/2026 
Pollard & Floating Feather Ped Facilities $127,631 Substantial 08/13/2026 
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Project Name Project Manager Status Public Involvement 

Pedestrian Crossing Safety Access Projects  
 -Beacon St and Grant Ave 
-Linder Rd and Ardell Rd 

-Alworth St and 50th St 
-Hill Rd and Edgewood Ln  

 

Rachel Speer 30% Public input survey period: July 28 – August 11 
Click here to comment 

2027-2031 Five Year Plan Edinson Bautista Draft Plan Draft plan review period: August 6 - August 20 
Click here to comment 

Star Rd, Chinden Blvd to State St Dave Rader 30% 
Public input survey period: August 18 – September 1 
In Person Meeting August 25th  
Click here to comment 

 

https://engage.achdidaho.org/pedestrian-crossing-safety-access-project
https://engage.achdidaho.org/five-year-plan-fyp-2027-2031
https://engage.achdidaho.org/star-road-chinden-boulevard-to-state-street

