



Alexis Pickering, President
 Jim D. Hansen, Vice-President
 David McKinney, Commissioner
 Kent Goldthorpe, Commissioner
 Miranda Gold, Commissioner

September 1, 2023

To: ACHD Director, ACHD Deputy Directors, ACHD Managers

From: Ricardo Calderon, Capital Projects Supervisor

Subject: **90-Day Construction Bid Advertisement List (Sep – Nov 2023)**

Project Name	Project Description	Approx Cost	Early Ad Date	Notice to Proceed (Const)	Project Mgr
Garden St, Albion St to Boise Greenbelt	Reconstruct Garden St from Albion St to Emerald St including installation of 5-foot or 7-foot-wide attached sidewalk on both sides of the roadway. Install a PHB across Franklin Rd at Garden St and replace bridge #1362 over the North Slough located approximately 120' north of Mason Dr. Install bikeway signage and striping for the Garden St Bikeway between Albion St and the Greenbelt.	\$4,800,000	Sept 2023	Nov 2023	Jarsky

connecting you to more

90-Day Construction Bid Advertisement List (September – November 2023)

Project Name	Project Description	Approx Cost	Early Ad Date	Notice to Proceed (Const)	Project Mgr
Palmer Ln Bridge #1009	Replacing the existing bridge at Palmer Ln and Floating Feather Rd over the Foothill Ditch with a 7'x3.25' box culvert.	\$400,000	Sept 2023	Nov 2023	Ware
Topaz Ave Bridge #1220	Replacing existing bridge on Topaz Ave north of Overland Rd over Five Mile Creek with a 7'x3' box culvert.	\$250,000	Sept 2023	Nov 2024	Ware
Star Rd Bridge #1093	Replace the bridge crossing Star Rd between Ustick Rd and McMillan Rd over Five Mile Creek with a precast stiffleg structure (combined design and construction with Star Rd Bridge 2040).	\$1,700,000	Sept 2023	Nov 2023	Selmer
Star Rd Bridge #2040	Replace the bridge crossing Star Rd between Ustick Rd and McMillan Rd over the Five Mile feeder with a precast stiffleg structure (combined design and construction with Star Rd Bridge 1093).	\$1,300,000	Sept 2023	Nov 2023	Selmer

90-Day Construction Bid Advertisement List (September – November 2023)

Project Name	Project Description	Approx Cost	Early Ad Date	Notice to Proceed (Const)	Project Mgr
Rose Hill St and Owyhee St RAB	Project will construct a mini roundabout with bike and pedestrian facilities to enhance intersection safety.	\$650,000	Oct 2023	Jan 2024	Selmer
Rose Hill St Temporary Traffic Calming, Roosevelt St to Vista Ave	Project will include restriping the corridor to include designated on street parking, buffered bike lanes, bike boxes, and ladders. Additionally, this project will include the installation of delineators in the buffers, traffic circles at designated locations to slow traffic, and solar powered radar speed indicators.	\$315,000	Oct 2023	Jan 2024	Selmer

	Projects to be bid together
	Projects to be bid together
	Projects to be bid together

The intent of the 90-day construction bid advertisement list is to provide a listing of highway construction projects that are expected, but not guaranteed, to be advertised by the Ada County Highway District within the next 90 days.

Check the following site for updates or for projects currently out to bid:

<http://www.achdidaho.org/Departments/ChiefOstaff/BidsForContracts/ProcureNowReg.aspx>

NOTE: Current economic conditions could have an impact on any of these projects.