

Road Work in the Area  
Ada County Highway District

September 27, 2021

3775 Adams Street  
Garden City, ID  
ph 208.387.6100  
fax 208.387.6391



Information Contact: Shandy Lam 208-387-6306

**Current Projects**

ROADWAY	LOCATION	PRJ NO	START	FINISH	CITY	TYPE	PURPOSE	CONTRACTOR	INSPECTOR	PERMIT NO
10th and Bannock St	At Intersection	212	9/1/2021	9/20/2021	Boise	Lane Restrictions w/ Flagging	Underground Work	CenturyLink, Track Utilities	Bryant H	Zone21-2619
16th St	Idaho St to Main St	338	8/27/2021	9/16/2021	Boise	Lane Restrictions	Underground Work	CCDC, Idaho Site Works	Bryant H	Zone21-2590
17th St and Bannock St	At Intersection	157	9/6/2021	11/11/2021	Boise	Pedestrian Restrictions	Pedestrian Improvements	ESI	Bryant H	Zone21-2949
18th St	Idaho St to Main St	3	9/20/2021	11/25/2022	Boise	Pedestrian Restrictions	Building Construction Activity	Visser Building Company	Bryant H	Zone21-3122
27th St	Fletcher St to Fairview Ave	83	8/23/2021	9/22/2021	Boise	Lane Restrictions	Underground Work	Suez, Knife River	Bryant H	Zone21-2331
37th St	Osage St To Clay St	358	9/20/2021	9/21/2021	Garden City	Lane Restrictions w/ Flagging	Underground Work	Intermountain Gas	Dan C	ZONE21-2786
37th St	Adams St to Clay St	175	8/5/2021	9/30/2021	Garden City	Lane Restrictions w/ Flagging	Roadway Improvements	Professional Construction Services	Joe H	Zone21-1469
38th St	Sunset Ave to Bush Ave	216	7/19/2021	9/30/2021	Boise	Road Closure	Roadway Improvements	Compliance Solutions	Jeff B	Proj21-0042
3rd St	Myrtle St to Broad St	32	9/1/2021	9/30/2021	Boise	Pedestrian Restrictions	Underground Work	Wright Brothers	Bryant H	PUB21-0318
42nd St	Chinden Blvd to Adams St	260	9/13/2021	10/5/2021	Garden City	Road Closure	Underground Work	Granite Excavation	Dan C	Zone21-1912
42nd St	Adams St to north 1000'	292	8/23/2021	4/1/2023	Garden City	Pedestrian Restrictions	Building Construction Activity	ESI	Dan C	Zone21-2567

## Current Projects

ROADWAY	LOCATION	PRJ NO	START	FINISH	CITY	TYPE	PURPOSE	CONTRACTOR	INSPECTOR	PERMIT NO
4th St	Myrtle St to Broad St	43	1/27/2021	10/31/2021	Boise	Road Closure	Building Construction Activity	ESI	Bryant H	Zone19-3408
4th St	Front St to Myrtle St	136	8/6/2021	9/30/2021	Boise	Road Closure	Building Construction Activity	ESI	Bryant H	Zone19-3408
5th St	Grove St to north 300'	240	6/29/2020	10/31/2021	Boise	Pedestrian Restrictions	Building Construction Activity	Andersen Constructicon	Bryant H	Zone20-1963
5th St	Union St to Pueblo St	26	9/27/2021	11/30/2021	Boise	Road Closure	Underground Work	City of Boise, American General Contractors	Dan C	Zone21-2712
5th St	Resseguie St to Pueblo St	376	8/30/2021	11/29/2021	Boise	Road Closure	Underground Work	American General Contractors	Dan C	Zone21-2712
5th St	Union St to Thatcher St	384	8/30/2021	11/29/2021	Boise	Road Closure	Underground Work	American General Contractors	Dan C	Zone21-2712
6th St	Grove St to north 300'	37	1/11/2021	10/31/2021	Boise	Pedestrian Restrictions	Building Construction Activity	Andersen Construction	Bryant H	Zone20-1963
6th St	Front St to Grove St	99	11/26/2019	12/1/2021	Boise	Lane Restrictions	Building Construction Activity	McAlvain Construction	Bryant H	Zone19-4128
8th St	Front St to Broad St	160	1/9/2021	10/22/2021	Boise	Pedestrian Restrictions	Building Construction Activity	ESI	Bryant H	Zone20-4431
8th St	Idaho St to Bannock St	93	6/4/2020	12/31/2021	Boise	Road Closure	Special Event	Boise City, CCDC	John W	SEP20-0068
8th St	Main St to Idaho St	165	6/4/2020	12/31/2021	Boise	Road Closure	Special Event	Boise City, CCDC	John W	SEP20-0068
8th St	Main St to Idaho St	194	6/4/2020	12/31/2021	Boise	Pedestrian Restrictions	Special Event	Boise City, CCDC	John W	SEP20-0068

## Current Projects

ROADWAY	LOCATION	PRJ NO	START	FINISH	CITY	TYPE	PURPOSE	CONTRACTOR	INSPECTOR	PERMIT NO
8th St	Hays St to Fort St	198	9/25/2021	9/25/2021	Boise	Road Closure	Special Event	St Joseph's Catholic School	John W	Sep21-0117
9th st	Myrtle st to Miller St	321	9/8/2021	10/8/2021	Boise	Pedestrian Restrictions	Overhead Work	Roe Painting Inc	Bryant H	Zone21-2873
Adams St	42nd St to 43rd St	291	8/23/2021	4/1/2023	Garden City	Pedestrian Restrictions	Building Construction Activity	ESI	Dan C	Zone21-2657
Adams St and 39th St	At Intersection	208	9/6/2021	9/7/2021	Garden City	Lane Restrictions w/ Flagging	Underground Work	Intermountain Gas, Das-Co	Dan C	Zone21-2970
Adams St and 39th St	At intersection	327	9/22/2021	9/22/2021	Garden City	Lane Restrictions w/ Flagging	Overhead Work	Idaho Power, Track Utilities	Dan C	Zone21-3107
Allumbaugh St	Morris Hill Ln to Barrister Dr	354	8/30/2021	9/3/2021	Boise	Lane Restrictions w/ Flagging	Underground Work	Zayo, 3C	Jim P	Zone21-2803
Alpine St & Cypress St	At Intersection	29	7/27/2021	8/6/2021	Boise	Lane Restrictions w/ Flagging	Underground Work	Suez, Knife River	Dennis K	Zone21-2340
Americana Blvd	Shoreline Dr to Albertson Park Entrance	352	9/20/2021	9/30/2021	Boise	Lane Restrictions	Underground Work	Idaho Power, Track Utilities	Bryant H	Zone21-2523
Amity Rd	Eagle to Cloverdale	304	9/27/2021	10/4/2021	Meridian	Road Closure	Underground Work	Granite Excavation	Harold B	Sub21-0540
Amity Rd & Abbott Way	At Intersection	117	8/16/2021	10/1/2021	Meridian	Lane Restrictions w/ Flagging	Underground Work	C. Wright Construction	Harold B	Sub20-0711
Amity Rd and Martinel Way	At Intersection	70	9/19/2021	10/8/2021	Meridian	Lane Restrictions w/ Flagging	Underground Work	C. Wright Construction	Harold B	SUB20-0710
Avalon St	Orchard Ave to Swan Falls Rd	42	9/27/2021	9/30/2021	Kuna	Lane Restrictions w/ Flagging	Underground Work	Terwisscha Construction, Idaho Grading & Trucking	Ken O	Zone21-3144
Avalon St	Owyhee Ave to Ten Mile Rd	172	8/30/2021	10/1/2021	Kuna	Lane Restrictions w/ Flagging	Underground & Overhead Work	Century Link, Track Utilities	Ken O	Zone21-2439
Ave A	Front St to Myrtle St	80	2/1/2021	9/30/2021	Boise	Lane Restrictions	Building Construction Activity	Brinkmann Constructors	Bryant H	Zone20-4251

## Current Projects

ROADWAY	LOCATION	PRJ NO	START	FINISH	CITY	TYPE	PURPOSE	CONTRACTOR	INSPECTOR	PERMIT NO
Ave B	Front St to Myrtle St	67	2/1/2021	12/15/2021	Boise	Road Closure	Building Construction Activity	Brinkmann Constructors	Bryant H	Zone20-4251
Banjamin Ln	Emerald St to 400 Ft. South	8	9/8/2021	9/17/2021	Boise	Lane Restrictions	Underground Work	CenturyLink, Track Utilities	Eddie R	Zone21-2947
Beacon Light Rd	Pollard Ln to Wing Rd	366	9/6/2021	10/22/2021	Star	Road Closure	Underground Work	Sunroc	Jayme R	SUB21-0630
Beacon St	Broadway Ave to Grant Ave	50	9/3/2021	9/20/2021	Boise	Lane Restrictions	Underground Work	Century Link, Mountain LTD	Jim P	Zone21-2948
Beacon St	Longmont Ave to Colorado Ave	92	9/27/2021	9/29/2021	Boise	Lane Restrictions w/ Flagging	Overhead Work	Sparklight, Utility Technologies	Jim P	Zone21-3158
Bella St and 24th St	At Intersection	227	9/16/2021	9/20/2021	Boise	Lane Restrictions w/ Flagging	Overhead Work	Titan Electric	Dan C	Zone21-2968
Bellecreek Ave and Bluebell Dr	At intersection	246	9/21/2021	9/28/2021	Boise	Road Closure	Underground Work	Suez, Granite Excavation	Keith K	Proj21-0064
Black Cat Rd	Ustick Rd to Cherry Ln	129	8/30/2021	9/30/2021	Meridian	Lane Restrictions w/ Flagging	Roadway Improvements	Professional Construction Services	Joe H	Zone21-1469
Black Cat Rd	At Greenhurst Rd	135	9/26/2021	9/27/2021	Kuna	Road Closure	Underground Work	Union Pacific Railroad	Ken O	Zone21-3225
Black Cat Rd	Grand Rapids Dr to Aspenstone St	109	8/23/2021	10/22/2021	Meridian	Lane Restrictions w/ Flagging	Roadway Improvements	C. Wright Construction	Richard S	SUB21-0597
Black Cat Rd	Aspenstone Dr ToGrand Rapids Dr	300	8/24/2021	10/1/2021	Meridian	Lane Restrictions w/ Flagging	Roadway & Pedestrian Improvements	C. Wright Construction Co., Inc.	Richard S	SUB21-0621
Black Cat Rd & Greenhurst Rd	At Intersection	137	9/26/2021	10/4/2021	Kuna	Lane Restrictions w/ Flagging	Underground Work	Union Pacific Railroad	Ken O	Zone21-3225
Black Cat Rd and McMillan Rd	At Intersection	313	8/30/2021	10/1/2021	Meridian	Lane Restrictions w/ Flagging	Underground Work	C. Wright Construction	Richard S	Sub21-0622
Bloom St and Sandcastle Pl	At intersection	170	8/31/2021	8/31/2021	Boise	Lane Restrictions w/ Flagging	Underground Work	Intermountain Gas	Dan C	Zone21-2542

## Current Projects

ROADWAY	LOCATION	PRJ NO	START	FINISH	CITY	TYPE	PURPOSE	CONTRACTOR	INSPECTOR	PERMIT NO
Bogert Ln	Hill Rd to Hill Road Parkway	30	8/2/2021	10/20/2021	Boise	Road Closure	Underground Work	Knife River	Richard S	Sub21-0526
Bogus Basin Rd and Curling Dr	At Intersection	69	9/27/2021	10/15/2021	Boise	Lane Restrictions w/ Flagging	Underground Work	Idaho Power, Earth Energy	Dan C	Zone21-3177
Bogus Basin Rd and Hackberry Way	At Intersection	383	9/7/2021	12/14/2021	Boise	Lane Restrictions w/ Flagging	Underground Work	Probst Electric	Dan C	Zone21-2843
Boise Ave	Londoner Way to Crystal Way	33	9/21/2021	9/30/2021	Boise	Lane Restrictions	Underground Work	Centurylink, Track Utilities	Bryant H	Zone21-2982
Boise Ave	Vermont Ave to Euclid Ave	186	7/12/2021	8/13/2021	Boise	Lane Restrictions	Pedestrian Improvements	Winspear Const., Quality Electric	Dennis K	Zone21-2186
Boise Ave and Chester Dr	At Intersection	24	9/21/2021	9/30/2021	Boise	Lane Restrictions	Underground Work	Centurylink, Track Utilities	Bryant H	Zone21-2982
Boise Ave and Division Ave	At Intersection	34	9/21/2021	9/30/2021	Boise	Lane Restrictions	Underground Work	Centurylink, Track Utilities	Bryant H	Zone21-2982
Boise Ave and Leadville Ave	At Intersection	40	9/21/2021	9/30/2021	Boise	Lane Restrictions	Underground Work	Centurylink, Track Utilities	Bryant H	Zone21-2982
Broad St	8th St to Capitol Blvd	162	2/15/2021	12/27/2021	Boise	Pedestrian Restrictions	Building Construction Activity	ESI	Bryant H	Zone20-4431
Broad St	4th St to 3rd St	171	10/18/2019	10/31/2021	Boise	Pedestrian Restrictions	Building Construction Activity	Engineered Structures Inc	Bryant H	Zone19-3408
Cambria Way	Bloom St to Esten Ave	22	9/21/2021	9/22/2021	Boise	Road Closure	Tree Removal	Inland Crane	Dan C	Zone21-2945
Capitol Blvd	River St to Fulton St	387	9/21/2021	10/12/2021	Boise	Lane Restrictions	Underground Work	Quality Electric	Bryant H	Zone21-2872
Cartwright Rd & Dry Creek Rd	At Intersection	6	9/15/2021	9/15/2021	Boise	Lane Restrictions w/ Flagging, NIGHT WORK	Overhead Work	Idaho Power	Dan C	Zone21-2584
Cartwright Rd & Hidden Springs Dr	At Intersection	21	9/15/2021	9/15/2021	Boise	Lane Restrictions w/ Flagging, NIGHT WORK	Overhead Work	Idaho Power	Dan C	Zone21-2584

## Current Projects

ROADWAY	LOCATION	PRJ NO	START	FINISH	CITY	TYPE	PURPOSE	CONTRACTOR	INSPECTOR	PERMIT NO
Cassia St	Franklin Park Dr to Matard Ln	228	9/13/2021	9/15/2021	Boise	Lane Restrictions w/ Flagging	Underground & Overhead Work	Zayo, 3C	Bryant H	Zone21-2966
Cassia St	Lampert Dr to Pearl St	249	9/27/2021	9/29/2021	Boise	Lane Restrictions w/ Flagging	Underground Work	Miller's Excavating	Bryant H	Zone21-3147
Cassia St	Latah St to Parke Circle Dr	197	6/15/2021	10/1/2021	Boise	Road Closure	Roadway & Pedestrian Improvements	Knife River	Zane S	Proj20-0080
Central Dr and Stratford Dr	At Intersection	123	9/16/2021	10/4/2021	Meridian	Lane Restrictions	Underground Work	Lurre Construction	Ken O	Zone21-3038
Chateau Dr and Jericho Rd	At intersection	191	9/1/2021	10/30/2021	Meridian	Road Closure	Underground Work	City of Meridian, Titan Technologies	Eddie R	Zone21-2124
Chinden Ridge Dr	Chinden Blvd to Joplin Rd	59	7/6/2021	9/30/2021	Boise	Road Closure	Underground Work	Whitaker Construction	Eddie R	Zone21-1287
Cloverdale Rd	Savage Dr to Chinden Blvd	98	9/6/2021	10/31/2021	Boise	Lane Restrictions	Underground Work	Whitaker Construction	Eddie R	Zone21-1287
Cloverdale Rd	Sunnydale Ln to Mesquite Dr	225	9/6/2021	10/4/2021	Boise	Lane Restrictions	Underground Work	Century Link, Mastec	Eddie R	Zone21-2880
Cloverdale Rd	Monsanto St to north 500'	226	9/6/2021	10/4/2021	Boise	Lane Restrictions	Underground Work	Century Link, Mastec	Eddie R	Zone21-2880
Cloverdale Rd	Ardyce St to Ustick Rd	235	8/23/2021	9/27/2021	Boise	Lane Restrictions	Underground Work	Century Link, Mastec	Eddie R	Zone21-2511
Cloverdale Rd	Ramblin Rose Dr to Ustick Rd	276	9/13/2021	9/24/2021	Meridian	Lane Restrictions	Underground Work	Century Link, Mountain LTD	Eddie R	Zone21-2721
Cloverdale Rd	Fairview Ave to Clover Meadows Dr	328	9/20/2021	10/18/2021	Boise	Lane Restrictions	Underground Work	CenturyLink, Mastec	Eddie R	Zone21-3071
Cloverdale Rd	Castlewood Dr to Overland Rd	130	9/20/2021	9/28/2021	Boise	Lane Restrictions	Underground Work	Zayo, 3C	Ken O	Zone21-3121
Cole Rd	Fairview Ave to Northview St	251	9/13/2021	9/24/2021	Boise	Lane Restrictions	Underground Work	Century Link, Mountain LTD	Dennis K	Zone21-2567

## Current Projects

ROADWAY	LOCATION	PRJ NO	START	FINISH	CITY	TYPE	PURPOSE	CONTRACTOR	INSPECTOR	PERMIT NO
Cole Rd	Mossy Cup St to Victory Rd	203	9/21/2021	9/28/2021	Boise	Lane Restrictions	Underground Work	Syringa, 3C	Jim P	Zone21-3062
Cole Rd & Victory Rd	at intersection	55	8/13/2021	10/1/2021	Boise	Lane Restrictions w/ Flagging, NIGHT WORK	Roadway Improvements	ACHD, Concrete Placing Co.	Bill T	Proj19-0081
Collister Dr & Hill Rd	At Intersection	245	9/16/2021	9/17/2021	Boise	Lane Restrictions w/ Flagging	Underground Work	Wood Brothers Trucking	Dan C	Zone21-2016
Commerce Ave & Industrial St	At Intersection	269	8/20/2021	8/30/2021	Boise	Lane Restrictions	Overhead Work	Idaho Power, Track Utilities	Jim P	Zone21-2647
Curtis Rd	Norwood Dr to Denton St	329	8/30/2021	9/13/2021	Boise	Lane Restrictions	Underground Work	Century Link, Mountain LTD	Bryant H	Zone21-2734
Curtis Rd	Emerald St to Curtisian Ave	342	9/16/2021	9/17/2021	Boise	Lane Restrictions	Underground Work	Intermountain Gas, Das-Co	Bryant H	Zone21-2787
Curtis Rd	Chinden Blvd to Fairview Ave	38	8/9/2021	10/1/2021	Garden City	Lane Restrictions	Pedestrian Improvements	Knife River, Winspear	Kadee P	Proj21-0043
Curtis Rd and Ustick Rd	At Intersection	325	9/20/2021	9/30/2021	Boise	Lane Restrictions	Overhead Work	City of Boise Parks and Recreation	Jim P	Zone21-2986
Daphne St	Black Cat Rd to Joy St	247	4/14/2021	10/8/2021	Meridian	Road Closure	Underground Work	Granite Excavation	Richard S	Zone21-1184
Dry Creek Rd	1,300' north of Cartwright Rd	18	9/15/2021	9/15/2021	Boise	Lane Restrictions w/ Flagging, NIGHT WORK	Overhead Work	Idaho Power	Dan C	Zone21-2584
Dry Creek Rd	1000ft West of Seaman Gulch Rd	256	9/16/2021	9/17/2021	Boise	Lane Restrictions w/ Flagging	Underground Work	Intermountain Gas, Das-Co	Dan C	Zone21-3083
Eagle Rd	Riverside Dr to Overland Rd	64	7/5/2021	10/15/2021	Meridian	Lane Restrictions	Overhead Work	ACHD, Power Plus	Brian C	Proj21-0033
Eagle Rd	Amity Rd to Victory Rd	65	12/1/2020	10/1/2021	Meridian	Lane Restrictions w/ Flagging	Roadway Improvements	ACHD, Central Paving	Sam H	PROJ20-0073
Eagle Rd & Amity Rd	At Intersection	81	9/8/2021	10/1/2021	Meridian	Road Closure	Roadway & Pedestrian Improvements	ACHD, Central Paving	Sam H	Proj20-0073

## Current Projects

ROADWAY	LOCATION	PRJ NO	START	FINISH	CITY	TYPE	PURPOSE	CONTRACTOR	INSPECTOR	PERMIT NO
Eagle Rd & HWY 44	At Intersection	156	2/15/2021	11/1/2021	Eagle	Lane Restrictions	Roadway & Pedestrian Improvements	ITD, Knife River	Edgar R	Zone21-0040
Eagle Rd & Zaldia Ln	At Intersection to Amity Rd	231	4/23/2021	10/1/2021	Meridian	Lane Restrictions	Roadway & Pedestrian Improvements	ACHD, Central Paving	Sam H	Proj20-0073
Eagle Rd and Floating Feather Rd	At intersection	94	9/27/2021	9/27/2021	Eagle	Lane Restrictions w/ Flagging	Underground Work	Intermountain Gas, Das-Co	Edgar R	Zone21-3146
Eckert Rd and Arrow Junction Dr	At Intersection	73	9/23/2021	10/8/2021	Boise	Lane Restrictions w/ Flagging	Pedestrian Improvements	JCG Excavation	Randy A	Zone21-3140
Edna St	Mitchell St to Patton St	341	8/30/2021	9/28/2021	Boise	Lane Restrictions w/ Flagging	Overhead Work	Verizon, MRC	Eddie R	Zone21-2767
Eisenman Rd	400 Ft west of Blue Cloud Ln	153	9/13/2021	9/17/2021	Boise	Lane Restrictions w/ Flagging	Overhead Work	Idaho Power, ILB	Jim P	Zone21-2923
Eisenman Rd and Freight St	At Intersection	150	9/13/2021	9/17/2021	Boise	Lane Restrictions w/ Flagging	Overhead Work	Idaho Power, ILB	Jim P	Zone21-2923
Emerald Rd	Maple Grove Rd to west 800'	2	9/16/2021	9/30/2021	Boise	Lane Restrictions	Bridge Maintenance	ACHD	ACHD	ACHD
Emerald St	Hartman St to Curtis Rd	330	8/30/2021	9/13/2021	Boise	Lane Restrictions	Underground Work	Century Link, Mountain LTD	Bryant H	Zone21-2734
Emerald St	Mark Stall Pl to Mitchell St	147	9/17/2021	10/2/2021	Boise	Lane Restrictions	Underground Work	Century Link, Mountain LTD	Eddie R	Zone21-2798
Emerald St	Armstrong Pl to Cole Rd	152	8/16/2021	9/24/2021	Boise	Lane Restrictions w/ Flagging, NIGHT WORK	Underground Work	Blue Lake Utility, Mtn LTD	Eddie R	Zone21-1219
Emerald St & Marcus St	At Intersection	243	8/30/2021	9/20/2021	Boise	Lane Restrictions	Underground Work	Century Link, Track Utilities	Jim P	Zone21-2883
Emerald St and Rifleman St	At Intersection	316	9/8/2021	9/17/2021	Boise	Lane Restrictions w/ Flagging	Underground Work	CenturyLink, Track Utilities	Eddie R	Zone21-2947
Executive Dr	Cloverdale Rd to W Executive Dr	234	9/6/2021	10/4/2021	Boise	Lane Restrictions	Underground Work	Century Link, Mastec	Eddie R	Zone21-2880



## Current Projects

ROADWAY	LOCATION	PRJ NO	START	FINISH	CITY	TYPE	PURPOSE	CONTRACTOR	INSPECTOR	PERMIT NO
Fairview Ave	27th St to Grove St	13	9/2/2021	11/2/2021	Boise	Lane Restrictions	Underground Work	CCDC, Idaho Site Works	Bryant H	Zone21-2590
Fairview Ave	27th St to 23rd St	85	9/27/2019	12/30/2021	Boise	Pedestrian Restrictions	Building Construction Activity	St Lukes Health System	Bryant H	Zone19-3285
Fairview Ave	27th St to 25th St	335	8/30/2021	10/4/2021	Boise	Lane Restrictions	Underground & Overhead Work	Lurre Construction	Bryant H	Zone21-2681
Fairview Ave	Main St to Lakes Pl	146	5/10/2021	9/29/2021	Meridian	Lane Restrictions	Pedestrian Improvements	City of Meridian, BriCon	Eddie R	Zone20-3558
Fairview Ave	Eldorado St to Allumbaugh St	15	9/27/2021	10/1/2021	Boise	Lane Restrictions w/ Flagging, NIGHT WORK	Underground Work	Zayo, 3C	Jim P	Zone21--3185
Fairview Ave	McKinney St to Allumbaugh St	36	9/27/2021	10/11/2021	Boise	Lane Restrictions	Underground Work	CenturyLink,Mastec	Jim P	Zone21-2846
Fairview Ave	Cole Rd to Eldorado St	41	9/27/2021	10/11/2021	Boise	Lane Restrictions	Underground Work	CenturyLink, Mastec	Jim P	Zone21-2846
Fairview Ave	Liberty St to Fisk St	54	9/27/2021	10/11/2021	Boise	Lane Restrictions	Underground Work	CenturyLink, Mastec	Jim P	Zone21-2846
Fairview Ave	Liberty St to Raymond St	176	9/20/2021	10/1/2021	Boise	Lane Restrictions	Underground Work	CenturyLink, Track Utilities	Jim P	Zone21-3128
Fairview Ave	Raymond St to AllumbaughSt	199	8/23/2021	8/23/2021	Boise	Lane Restrictions	Overhead Work	Idaho Power	Jim P	Zone21-2605
Fairview Ave	Coolidge St to Owens Ave	4	9/21/2021	9/24/2021	Boise	Lane Restrictions	Roadway Improvements	Professional Construction Services	Joe H	Zone21-1469
Fairview Ave	Locust Grove Rd to Hickory Dr	96	8/31/2021	9/30/2021	Meridian	Lane Restrictions	Roadway Improvements	Professional Construction Services	Joe H	Zone21-1469
Fairview Ave & Cloverdale Rd	At Intersection	229	9/6/2021	10/4/2021	Boise	Lane Restrictions	Underground Work	Century Link, Mastec	Eddie R	Zone21-2880
Fairview Ave and Cloverdale Rd	At Intersection	332	9/13/2021	9/24/2021	Boise	Lane Restrictions	Underground Work	CenturyLink, Track Utilities	Eddie R	Zone21-3036

## Current Projects

ROADWAY	LOCATION	PRJ NO	START	FINISH	CITY	TYPE	PURPOSE	CONTRACTOR	INSPECTOR	PERMIT NO
Fairview Ave and Milwaukee St	At Intersection	74	8/23/2021	9/24/2021	Boise	Lane Restrictions w/ Flagging	Underground Work	Century Link, Mastec	Eddie R	Zone21-2412
Federal Way	Findley Ave to Bergeson St	378	8/27/2021	9/17/2021	Boise	Lane Restrictions	Underground Work	Century Link, Track Utilities	Jim P	Zone21-2807
Federal Way	Bergeson St to Insignia Dr	114	9/23/2021	9/28/2021	Boise	Lane Restrictions	Bridge Maintenance	ACHD, Knife River	Sam H	Proj21-0056
Federal Way & Bergeson St	At Intersection	379	8/27/2021	9/17/2021	Boise	Lane Restrictions	Underground Work	Century Link, Track Utilities	Jim P	Zone21-2807
Federal Way & Summersweet Dr	At Intersection	271	9/9/2021	9/9/2021	Boise	Lane Restrictions	Overhead Work	Idaho Power, ILB	Jim P	Zone21-2667
Federal Way and Silicon Way	At intersection	84	9/27/2021	9/28/2021	Boise	Lane Restrictions	Underground Work	Suez, Granite Excavation	Bryant H	Zone21-3134
Five Mile Rd	Rockwood St to Barnsdale Ct	48	8/1/2021	8/20/2021	Boise	Lane Restrictions w/ Flagging	Underground Work	Zayo, 3C	Eddie R	Zone21-2376
Floating Feather Rd	Star Rd to Watershed Ave	82	9/20/2021	9/27/2021	Star	Lane Restrictions w/ Flagging	Underground Work	Idaho Grading and Trucking	Edgar R	Zone21-3043
Floating Feather Rd	Eagle Rd to Hwy 55	75	8/5/2021	9/30/2021	Eagle	Mobile Lane Restrictions	Roadway Improvements	Professional Construction Services	Joe H	Zone21-1469
Franklin Rd	Cole Rd to Auto Dr	88	9/27/2021	10/11/2021	Boise	Lane Restrictions	Underground Work	CenturyLink, Mastec, Blue Lake Utility	Eddie R	Zone21-3167
Franklin Rd	Five Mile Rd to Thomas Dr	101	9/20/2021	9/24/2021	Boise	Lane Restrictions	Underground Work	Zayo, 3C	Eddie R	Zone21-3131
Franklin Rd	Milwaukee St to Benjamin Ln	107	9/27/2021	10/11/2021	Boise	Lane Restrictions	Underground Work	CenturyLink, Mastec, Blue Lake Utility	Eddie R	Zone21-3167
Franklin Rd	McDermott Rd to Pine Cone Ln	91	8/23/2021	10/18/2021	Meridian	Lane Restrictions w/ Flagging	Underground Work	Intermountain Gas, Das-Co	Ken O	Zone21-2625
Franklin Rd	Zimmerman Dr To Umbria Hills Ave	39	8/30/2021	10/1/2021	Meridian	Lane Restrictions	Underground Work	C. Wright Construction Co., Inc.	Richard S	SUB21-0608

## Current Projects

ROADWAY	LOCATION	PRJ NO	START	FINISH	CITY	TYPE	PURPOSE	CONTRACTOR	INSPECTOR	PERMIT NO
Franklin Rd	Ward Ln to Wayfinder Ave	285	6/28/2021	10/15/2021	Meridian	Lane Restrictions	Roadway & Pedestrian Improvements	Idaho Materials & Construction	Richard S	Sub21-0451
Franklin Rd and Maple Grove Rd	At Intersection	108	9/27/2021	10/11/2021	Boise	Lane Restrictions w/ Flagging	Underground Work	CenturyLink, Mastec, Blue Lake Utility	Eddie R	Zone21-3167
Franklin Rd and SW 5th Ave	At Intersection	111	9/27/2021	10/8/2021	Meridian	Lane Restrictions	Underground Work	Blue Lake Utility	Ken O	Zone21-2629
Front St	8th St to Capitol Blvd	10	3/1/2021	10/1/2021	Boise	Pedestrian Restrictions	Building Construction Activity	ESI	ITD	ITD
Front St & 6th St	NW Corner	103	11/26/2019	12/1/2021	Boise	Pedestrian Restrictions	Building Construction Activity	McAlvain Construction	Bryant H	Zone19-4128
Gekeler Ln	Chickory Way to Bidgeport Ave	138	9/22/2021	9/22/2021	Boise	Lane Restrictions w/ Flagging	Overhead Work	Idaho Power	Jim P	Zone21-2743
Gekeler Ln and Lakewood Way	At Intersection	89	9/23/2021	9/30/2021	Boise	Lane Restrictions w/ Flagging	Underground Work	Centurylink, Track Utilities	Bryant H	Zone21-3119
Glacier Dr	Warm Springs Ave	324	9/6/2021	11/16/2021	Boise	Road Closure	Underground Work	City of Boise, Young Paving	Dan C	Zone21-2550
Gowen Rd	Blue Cloud Ln to I-84	336	8/25/2021	9/20/2021	Boise	Lane Restrictions w/ Flagging	Underground Work	McAlvain Construction	Jim P	Zone21-2546
Gowen Rd	Production St to Eisenman Rd	57	3/12/2021	12/24/2021	Boise	Lane Restrictions	Roadway & Pedestrian Improvements	ACHD, Concrete Placing Company	Josh Cr	Proj21-0003
Gowen Rd & Broadway Ave	At Intersection	79	9/1/2021	10/1/2021	Boise	Lane Restrictions w/ Flagging	Roadway & Pedestrian Improvements	C Wright Construction	Jim P	Zone21-2897
Gowen Rd and Cameo St	At Intersection	143	9/6/2021	9/7/2021	Boise	Lane Restrictions w/ Flagging	Overhead Work	Cable One, JA Miller	Jim P	Zone21-2943

## Current Projects

ROADWAY	LOCATION	PRJ NO	START	FINISH	CITY	TYPE	PURPOSE	CONTRACTOR	INSPECTOR	PERMIT NO
Gowen Road	Eisenman Rd to Exchange St	77	7/6/2021	12/15/2021	Boise	Road Closure	Roadway & Pedestrian Improvements	ACHD, CPC	Josh Cr	Proj21-0029
Grenadier Way	Ustick Rd to Chandler St	19	9/13/2021	9/24/2021	Meridian	Lane Restrictions	Underground Work	Century Link, Mountain LTD	Eddie R	Zone21-2721
Grove St	5th St to 6th St	183	6/29/2020	10/31/2021	Boise	Pedestrian Restrictions	Building Construction Activity	Andersen Construction	Bryant H	Zone20-1963
Grove St	5th St to 6th St	241	6/29/2020	10/31/2021	Boise	Road Closure	Building Construction Activity	Andersen Construction	Bryant H	Zone20-1963
Grove St	6th St to Capitol Blvd	195	9/4/2020	12/31/2021	Boise	Lane Restrictions	Special Event	Boise City, CCDC	John W	SEP20-0080
Grove St	6th St to Capitol Blvd	196	9/4/2020	12/31/2021	Boise	Pedestrian Restrictions	Special Event	Boise City, CCDC	John W	SEP20-0080
Idaho St	17th St to 18th St	23	9/20/2021	11/25/2021	Boise	Pedestrian Restrictions	Building Construction Activity	Visser Building Company	Bryant H	Zone21-3122
Idaho St	15th St to 16th St	337	8/27/2021	9/16/2021	Boise	Lane Restrictions	Underground Work	CCDC, Idaho Site Works	Bryant H	Zone21-2590
Idaho St	11th St to 9th St	72	7/17/2021	10/31/2021	Boise	Road Closure	Special Event	Capital City Public Market	John W	Sep21-0058
Idaho St and 10th St	At Intersection	87	9/24/2021	9/24/2021	Boise	Pedestrian Restrictions	Overhead Work	Lytle Signs	Bryant H	Zone21-3169
Irene St and 24th St	At Intersection	211	9/16/2021	9/20/2021	Boise	Lane Restrictions w/ Flagging	Overhead Work	Titan Electric	Dan C	Zone21-2968
Irving St & Manville St	At Intersection	145	8/2/2021	8/17/2021	Boise	Lane Restrictions w/ Flagging	Underground Work	Suez, Knife River	Dennis K	Zone21-2339
Jefferson St and 12th St	At Intersection	1	9/24/2021	10/8/2021	Boise	Pedestrian Restrictions	Overhead Work	Eleven Eleven W Jefferson	Bryant H	Zone21-2877
Jericho Rd	Fairview Ave to Chateau Dr	272	6/23/2021	9/30/2021	Meridian	Road Closure	Underground Work	City of Meridian	Eddie R	Zone21-2124

## Current Projects

ROADWAY	LOCATION	PRJ NO	START	FINISH	CITY	TYPE	PURPOSE	CONTRACTOR	INSPECTOR	PERMIT NO
Joplin Rd	Star Rd to Can Ada Rd	306	4/28/2021	9/24/2021	Star	Road Closure	Underground Work	Knife River	Edgar R	Zone21-1382
Kootenai St	Hervey St and Shoshone St	125	9/27/2021	9/27/2021	Boise	Lane Restrictions w/ Flagging	Overhead Work	Brown Tree Service	Bryant H	Zone21-3211
Kuna Rd	Cloverdale Rd to Five Mile Rd	7	7/7/2021	9/30/2021	Kuna	Road Closure	Underground Work	Granite Excavation	Ken O	Zone20-4298
Kuna Rd	Eagle Rd to Cloverdale Rd	215	6/18/2021	9/30/2021	Kuna	Road Closure	Underground Work	Knife River	Ken O	Zone20-3900
Kuna Rd and Strobel Rd	At intersection	68	9/14/2021	10/4/2021	Kuna	Lane Restrictions w/ Flagging	Underground Work	Sunroc	Harold B	Sub21-0655
Lake Hazel Rd	Locust Grove to Raap Ranch Ln	128	8/30/2021	10/8/2021	Meridian	Lane Restrictions w/ Flagging	Underground Work	C. Wright Construction	Harold B	Sub21-0589
Lake Hazel Rd and Locust Grove Rd	At Intersection	126	9/9/2021	10/15/2021	Meridian	Road Closure	Underground Work	Nampa Paving, Hastriter Construction	Harold B	SUB21-0638
Lanark St	Touchmark Way to Truckee Ave	63	8/23/2021	9/24/2021	Meridian	Lane Restrictions w/ Flagging	Approach Installation	C Wright Construction	Eddie R	Pub21-0304
Latah St	Nez Perce St to Dorian St	189	9/16/2021	9/17/2021	Boise	Lane Restrictions w/ Flagging	Underground Work	John Brown Excavation	Jim P	Zone21-3032
Latah St and Custer Dr	At Intersection	207	9/1/2021	9/10/2021	Boise	Lane Restrictions w/ Flagging	Underground Work	Suez	Dennis K	Zone21-2495
Liberty St and Bethel St	At Intersection	310	9/13/2021	9/24/2021	Boise	Lane Restrictions w/ Flagging	Overhead Work	Titan Electric	Jim P	Zone21-3055
Linder Rd	Cayuse Creek Dr to Divide Creek St	119	9/15/2021	9/22/2021	Boise	Lane Restrictions	Underground Work	Intermountain Gas, Das-Co	Eddie R	Zone21-2922
Linder Rd and Ustick Rd	At Intersection	190	9/24/2021	9/24/2021	Meridian	Lane Restrictions	Underground & Overhead Work	Ground Innovations	Richard S	SUB21-0696
Locust Grove Rd and Comisky St	At Intersection	386	8/31/2021	9/24/2021	Meridian	Lane Restrictions w/ Flagging	Underground Work	City of Meridian	Eddie R	Zone21-2881

## Current Projects

ROADWAY	LOCATION	PRJ NO	START	FINISH	CITY	TYPE	PURPOSE	CONTRACTOR	INSPECTOR	PERMIT NO
Luker Rd	King Rd to Great Bear St	122	9/20/2021	10/21/2021	Kuna	Road Closure	Underground Work	Hope Development, Sunroc	Harold B	SUB21-0676
Main St	16th to 27th St	340	8/27/2021	12/1/2021	Boise	Lane Restrictions	Underground Work	CCDC, Idaho Site Works	Bryant H	Zone21-2590
Main St	Carlton Ave to Pine Ave	154	7/20/2021	9/30/2021	Meridian	Road Closure	Roadway Improvements	City of Meridian, Blue Sky Construction	Eddie R	Zone21-0173
Main St & Broadway Ave	NW Corner	185	11/21/2019	9/30/2021	Meridian	Pedestrian Restrictions	Building Construction Activity	Pacific West Builders	Eddie R	Zone19-4020
Maple Grove Rd and Overland Rd	At Intersection	266	9/7/2021	10/5/2021	Boise	Lane Restrictions w/ Flagging, NIGHT WORK	Underground Work	CenturyLink, Mastec	Ken O	Zone21-2736
Maple Grove Rd	Overland Rd to Victory Rd	206	11/2/2020	9/30/2021	Boise	Lane Restrictions w/ Flagging	Roadway & Pedestrian Improvements	Knife River	Bill T	Proj20-0071
Maple Grove Rd	Franklin Rd to Emerald St	47	9/18/2021	10/2/2021	Boise	Lane Restrictions	Underground Work	Century Link, Mastec	Eddie R	Zone21-2879
Maple Grove Rd	Shellie Ln to Landmark Ct	106	9/20/2021	10/8/2021	Boise	Lane Restrictions	Underground Work	CenturyLink, Track Utilities	Eddie R	Zone21-2412
Maple Grove Rd	Emerald St to Franklin Rd	139	9/17/2021	10/1/2021	Boise	Lane Restrictions	Underground Work	Century Link, Mountain LTD	Eddie R	Zone21-2798
Maple Grove Rd	Mapleview Dr to Irving St	359	9/2/2021	9/24/2021	Boise	Lane Restrictions	Underground Work	Suez, Terra West	Eddie R	Zone21-2703
Maple Grove Rd	Amity Rd to Kiowa Dr	132	9/22/2021	9/28/2021	Boise	Lane Restrictions w/ Flagging	Overhead Work	Cable One, JA Miller	Ken O	Zone21-3127
Maple Grove Rd and Fairview Ave	At Intersection	11	8/23/2021	9/24/2021	Boise	Lane Restrictions w/ Flagging, NIGHT WORK	Underground Work	Century Link, Mastec	Eddie R	Zone21-2412
McDermott Rd	Quintale Dr to Aegean Dr	51	9/27/2021	10/1/2021	Meridian	Lane Restrictions w/ Flagging	Overhead Work	Idaho Power Co, Track Utilities	Edgar R	Zone21-3142

## Current Projects

ROADWAY	LOCATION	PRJ NO	START	FINISH	CITY	TYPE	PURPOSE	CONTRACTOR	INSPECTOR	PERMIT NO
McMillan Rd and McDermott Rd	At Intersection	237	9/23/2021	10/15/2021	Meridian	Lane Restrictions w/ Flagging	Underground Work	Superior Construction	Richard S	SUB21-0643
Meridian Rd	Blue Heron Ln to James Court Dr	121	9/20/2021	9/23/2021	Meridian	Lane Restrictions	Overhead Work	Yesco	Eddie R	Zone21-3077
Meridian Rd and Amity Rd	At Intersection	314	9/17/2021	9/20/2021	Meridian	Lane Restrictions	Underground Work	Professional Construction Services	Harold B	SUB21-0684
Meridian Rd and Director St	At Intersection	53	9/27/2021	11/10/2021	Meridian	Lane Restrictions w/ Flagging	Pedestrian Improvements	Diamond Contractors	Eddie R	Zone21-3191
Milwaukee St	Ustick Rd to Goddard Rd	9	7/26/2021	9/24/2021	Boise	Lane Restrictions w/ Flagging	Pedestrian Improvements	Boise School District, Beniton Construction	Eddie R	Zone21-2271
Milwaukee St and Emerald St	At Intersection	315	9/8/2021	9/17/2021	Boise	Lane Restrictions	Underground Work	CenturyLink, Track Utilities	Eddie R	Zone21-2947
Mitchell St	Emerald St to Rifleman St	148	9/17/2021	10/1/2021	Boise	Lane Restrictions	Underground Work	Century Link, Mountain LTD	Eddie R	Zone21-2798
Morris Hill Rd	Phillippi St to Chambers Ln	233	9/20/2021	9/23/2021	Boise	Lane Restrictions w/ Flagging	Underground Work	Zayo, 3C	Bryant H	Zone21-3139
North View St & Maple Grove Rd	Maple Grove Rd to Milwaukee St	58	6/21/2021	9/24/2021	Boise	Lane Restrictions	Underground Work	Century Link, Mastec	Eddie R	Zone21-1700
Northview St and Christine St	At Intersection	238	9/6/2021	9/24/2021	Boise	Lane Restrictions w/ Flagging	Underground Work	Idaho Power, Earth Energy	Eddie R	Zone21-2928
NW 8th St	Camellia Ln to Cherry Ln	124	9/23/2021	9/23/2021	Meridian	Lane Restrictions	Overhead Work	Idaho Power	Eddie R	Zone21-3183
Orchard St	Chinden Blvd to Fairview Ave	12	9/23/2021	9/28/2021	Boise	Lane Restrictions	Bridge Maintenance	ACHD, Knife River	Sam H	Proj21-0056
Orchard St and Cassia St	At Intersection	45	9/13/2021	9/14/2021	Boise	Lane Restrictions w/ Flagging, NIGHT WORK	Underground Work	Granite Excavation	Jim P	Zone21-2983
Overland Rd	Federal Way to Annet Ln	192	8/9/2021	8/13/2021	Boise	Lane Restrictions	Underground Work	Century Link, Mountain LTD	Dennis K	Zone21-2494

## Current Projects

ROADWAY	LOCATION	PRJ NO	START	FINISH	CITY	TYPE	PURPOSE	CONTRACTOR	INSPECTOR	PERMIT NO
Overland Rd	Maple Grove Rd to Vinnell St	267	9/20/2021	10/18/2021	Boise	Lane Restrictions	Underground Work	Century Link, Mountain LTD	Ken O	Zone21-2530
Overland Rd	Whipoorwill Way to Countryman Dr	275	9/27/2021	10/25/2021	Boise	Lane Restrictions	Underground Work	Century Link, Mountain LTD	Ken O	Zone21-1699
Overland Rd & Maple Grove Rd	At Intersection	86	6/7/2021	10/8/2021	Boise	Lane Restrictions	Roadway & Pedestrian Improvements	ACHD, Knife River	Bill T	Proj20-0071
Overland Rd & Phillippi St	At Intersection	25	9/7/2021	10/8/2021	Boise	Lane Restrictions	Pedestrian Improvements	ACHD, Peak Construction	Jon H	Proj21-0018
Overland Rd and Cloverdale Rd	At intersection	264	9/27/2021	10/25/2021	Boise	Lane Restrictions	Underground Work	Century Link, Mountain LTD	Ken O	Zone21-1699
Overland Rd and Roosevelt St	At Intersection	280	9/3/2021	9/3/2021	Boise	Lane Restrictions w/ Flagging	Underground Work	Suez	Jim P	Zone21-2633
Owyhee St & Wood Acres Dr	At Intersection	28	8/10/2021	8/10/2021	Boise	Lane Restrictions w/ Flagging	Underground Work	Suez	Dennis K	Zone21-2445
Parkcenter Blvd	Riverpark Ln to Highland St	76	9/27/2021	10/4/2021	Boise	Lane Restrictions	Underground Work	Zayo, 3C	Bryant H	Zone21-3138
Parkcenter Blvd and Law Ave	At intersection	97	8/16/2021	8/21/2021	Boise	Lane Restrictions w/ Flagging	Underground Work	Verizon, Idaho Tower	Dennis K	Zone21-2249
Phillippi St	Overland Rd to Bel Air St	31	9/7/2021	10/8/2021	Boise	Road Closure	Pedestrian Improvements	ACHD, Peak Construction	Jon H	Proj21-0018
Phillippi St & Edson St	At Intersection	258	9/20/2021	9/20/2021	Boise	Lane Restrictions w/ Flagging	Underground Work	Suez	Dennis K	Zone21-2084
Pierce Park Ln	W State St to Hill Rd	318	9/10/2021	9/10/2021	Boise	Lane Restrictions w/ Flagging	Overhead Work	Asplundh	Dan C	Zone21-2995
Pine Ave	Eagle Rd to Parkdale Ave	302	8/23/2021	8/26/2021	Boise	Lane Restrictions	Pedestrian Improvements	TDS	Robert W	Zone20-2902
Poplar St & Eldorado St	At Intersection	200	8/9/2021	8/13/2021	Boise	Lane Restrictions w/ Flagging	Underground & Overhead Work	Titan Powerline	Dennis K	Zone21-2458



## Current Projects

ROADWAY	LOCATION	PRJ NO	START	FINISH	CITY	TYPE	PURPOSE	CONTRACTOR	INSPECTOR	PERMIT NO
Resseguie St	7th St to 5th St	283	8/30/2021	11/29/2021	Boise	Road Closure	Underground Work	American General Contractors	Dan C	Zone21-2712
Roe St	State St to Kerry St	263	9/20/2021	9/30/2021	Boise	Road Closure	Underground Work	Gulley Excavation	Dan C	Zone21-2691
Rose Hill St	Manville St To Roosevelt St	303	9/8/2021	9/8/2021	Boise	Lane Restrictions	Underground Work	Suez	Jim P	ZONE21-2690
Sherman St and 10th St	At Intersection	362	9/7/2021	9/24/2021	Boise	Road Closure	Underground Work	Lurre Construction, Capital Paving Company	Dan C	Zone21-2817
Shoshone St	Agate St to Grover St	323	9/24/2021	9/24/2021	Boise	Lane Restrictions w/ Flagging	Tree Removal	Done Rite Tree	Jim P	Zone21-3111
Star Rd	Joplin Rd to Main St	309	8/16/2021	10/29/2021	Star	Lane Restrictions w/ Flagging	Underground Work	Knife River	Edgar R	Zone21-0439
State Ave	Meridian Rd to Cathy Ln	141	2/2/2021	9/30/2021	Meridian	Road Closure	Underground Work	City of Meridian, Blue Sky Construction	Eddie R	Zone21-0173
State St	Market Place Ln to Harbor Ln	224	8/25/2021	8/25/2021	Boise	Lane Restrictions	Overhead Work	Idaho Power, ILB	Dan C	Zone21-2660
State St	Bloom St to Harbor Ln	308	9/20/2021	9/23/2021	Boise	Lane Restrictions	Underground Work	G&S Excavation	Dan C	Zone21-3118
State St	Academy Ave to Edgewood Ln	46	9/27/2021	10/8/2021	Eagle	Lane Restrictions	Underground Work	Century Link, Track Utilities	Edgar R	Zone21-3093
State St & Eagle Rd	At Intersection	173	9/27/2021	10/8/2021	Eagle	Lane Restrictions w/ Flagging, NIGHT WORK	Underground Work	Century Link, Track Utilities	Edgar R	Zone21-3093
State St & Plaza Dr	At Intersection	168	9/27/2021	10/8/2021	Eagle	Lane Restrictions w/ Flagging	Underground Work	Century Link, Track Utilities	Edgar R	Zone21-3093
State St and Main St	At Intersection	382	8/30/2021	10/1/2021	Meridian	Lane Restrictions w/ Flagging	Underground Work	City of Meridian, Blue Sky Construction	Eddie R	Zone21-0173
Strobel Rd	King Rd to Kuna Rd	205	9/14/2021	10/4/2021	Kuna	Road Closure	Underground Work	Sunroc	Harold B	Sub21-0655

## Current Projects

ROADWAY	LOCATION	PRJ NO	START	FINISH	CITY	TYPE	PURPOSE	CONTRACTOR	INSPECTOR	PERMIT NO
Surprise Way	Amity Rd to Hwy 21	322	9/27/2021	10/29/2021	Boise	Lane Restrictions	Pedestrian Improvements	Knife River, Winspear Construction	Kadee P	Proj21-0043
Ten Mile Rd and Sunbeam St	At intersection	299	9/13/2021	10/8/2021	Kuna	Lane Restrictions w/ Flagging	Underground Work	Superior Construction	Harold B	Sub21-0567
Touchmark Way	Lanark St to Franklin Rd	35	8/23/2021	9/24/2021	Meridian	Lane Restrictions w/ Flagging	Approach Installation	C Wright Construction	Eddie R	Pub21-0304
Truckee Ave	Franklin Rd to Lanark St	71	8/23/2021	9/24/2021	Meridian	Lane Restrictions w/ Flagging	Approach Installation	C Wright Construction	Eddie R	Pub21-0304
Ustick Rd	Cole Rd to Curtis Rd	250	9/13/2021	10/4/2021	Boise	Lane Restrictions w/ Flagging	Underground Work	Century Link, Mountain LTD	Dan C	Zone21-2567
Ustick Rd	Chatterton Way to Cloverdale Rd	281	9/13/2021	9/24/2021	Meridian	Lane Restrictions	Underground Work	Century Link, Mountain LTD	Eddie R	Zone21-2721
Ustick Rd	Cribbens Ave to Bryson Ave	381	9/23/2021	9/27/2021	Boise	Lane Restrictions	Underground Work	CenturyLink, Mastec	Eddie R	Zone21-2833
Ustick Rd	Linder Rd to 12th Dr	223	9/27/2021	10/1/2021	Meridian	Road Closure	Underground Work	Mountain Companies	Richard S	SUB21-0587
Ustick Rd & McDermott Rd	At Intersection	298	9/1/2021	9/22/2021	Meridian	Road Closure	Roadway Improvements	Idaho Materials & Construction	Jake S	Sub21-0542
Ustick Rd and Mitchell St	At intersection	255	9/20/2021	10/4/2021	Boise	Lane Restrictions w/ Flagging	Underground Work	CenturyLink, Mastec	Eddie R	Zone21-2154
Valley View Dr	Milwaukee St to Golse Dr	374	8/30/2021	9/30/2021	Boise	Lane Restrictions w/ Flagging	Underground Work	Zayo, 3C	Eddie R	Zone21-2838
Victory Rd	Mitchell St to Black Hills Dr	44	9/20/2021	10/1/2021	Boise	Lane Restrictions w/ Flagging	Underground Work	Nampa Paving	Harold B	SUB21-0674
Victory Rd & Maple Grove Rd	At Intersection	118	9/23/2021	9/30/2021	Boise	Lane Restrictions	Roadway & Pedestrian Improvements	ACHD, Knife River	Bill T	Proj20-0071
Vista Ave	Pendleton St to Bank Dr	20	9/27/2021	9/27/2021	Boise	Lane Restrictions	Underground Work	Integrity Inspection Solutions	Bryant H	Zone21-3152

## Current Projects

ROADWAY	LOCATION	PRJ NO	START	FINISH	CITY	TYPE	PURPOSE	CONTRACTOR	INSPECTOR	PERMIT NO
Vista Ave	Canal St to I84	242	9/23/2021	9/30/2021	Boise	Lane Restrictions	Underground Work	Century Link, Track Utilities	Bryant H	Zone21-3135
Vista Ave	Cassia St to Kootenai St	142	8/11/2021	8/11/2021	Boise	Lane Restrictions	Overhead Work	Verizon, VK Electric	Jim P	Zone21-2482
Vista Ave	Dorian St to Spaulding St	297	9/15/2021	9/21/2021	Boise	Lane Restrictions	Underground Work	Suez, Knife River	Jim P	Zone21-3080
W 4th St	Ten Mile to Thornley Ave	320	9/22/2021	9/29/2021	Kuna	Lane Restrictions w/ Flagging	Underground Work	Cable One, JA Miller	Ken O	Zone21-3019
Warm Springs Ave	Greybull Dr to Skybar St	290	9/15/2021	9/15/2021	Boise	Lane Restrictions w/ Flagging	Overhead Work	Idaho Power	Dan C	Zone21-3035
Warm Springs Ave and Glacier Dr	At intersections	326	9/6/2021	11/16/2021	Boise	Lane Restrictions w/ Flagging	Underground Work	City of Boise, Young Paving	Dan C	Zone21-2550
Warm Springs Ave and Via Privada Ln	At intersection	286	9/13/2021	9/17/2021	Boise	Lane Restrictions w/ Flagging	Overhead Work	Idaho Power, Track Utilities	Dan C	Zone21-3033
Waterlilly Pl and Misty Cove Ave	At intersection	268	9/20/2021	10/1/2021	Boise	Road Closure	Underground Work	Superior Construction	Dan C	Zone21-2596
Wildwood St	Glen Ellyn Dr to Fayette Pl	120	9/13/2021	9/17/2021	Boise	Road Closure	Underground Work	Mountain Companies	Eddie R	Zone21-1985

## Pending Projects

ROADWAY	LOCATION	PRJ NO	START	FINISH	CITY	TYPE	PURPOSE	CONTRACTOR	INSPECTOR	PERMIT NO
11th St	Bannock St to Jefferson St	218	11/26/2021	11/26/2021	Boise	Lane Restrictions	Special Event	Vertical Endurance LLC	John W	Sep21-0112
16th St	Fort St to Jefferson St	178	11/26/2021	11/26/2021	Boise	Lane Restrictions	Special Event	Vertical Endurance LLC	John W	Sep21-0112
16th St	Idaho St to Bannock St	214	11/26/2021	11/26/2021	Boise	Lane Restrictions	Special Event	Vertical Endurance LLC	John W	Sep21-0112
18th St	Jefferson St to Idaho St	210	11/26/2021	11/26/2021	Boise	Lane Restrictions	Special Event	Vertical Endurance LLC	John W	Sep21-0112
19th St	Resseguie St to Washington St	270	10/14/2021	10/14/2021	Boise	Road Closure	Tree Removal	Done Rite Tree	Dan C	Zone21-3073
3rd St	Main St to Fort St	151	11/26/2021	11/26/2021	Boise	Lane Restrictions	Special Event	Vertical Endurance LLC	John W	Sep21-0112
9th St	Jefferson St to Bannock St	180	10/30/2021	10/30/2021	Boise	Road Closure	Special Event	10 Barrel	John W	Sep21-0132
Ada St	Sherman St to Sky Dr	140	10/23/2021	10/23/2021	Boise	Road Closure	Special Event	Jessica Childs Block Party	John W	Sep21-0123
Annett St and Bedford Dr	At Intersection	144	10/1/2021	10/2/2021	Boise	Lane Restrictions w/ Flagging	Underground Work	Granite Excavation	Jim P	Zone21-3179
Baldcypress St	Records Way to Bottle Brush Ave	27	10/11/2021	10/29/2021	Meridian	Road Closure	Underground Work	Andersen Construction, Tuffy Excavation	Eddie R	Zone21-1743
Bannock St	16th St to 11th St	217	11/26/2021	11/26/2021	Boise	Lane Restrictions	Special Event	Vertical Endurance LLC	John W	Sep21-0112
Black Cat Rd and Daphne St	At Intersection	56	10/12/2021	10/14/2021	Meridian	Lane Restrictions w/ Flagging	Underground & Overhead Work	Idaho Power Co, ILB	Richard S	SUB21-0698
Bogus Basin Rd and Cartwright Rd	At Intersection	127	10/18/2021	10/20/2021	Boise	Lane Restrictions w/ Flagging	Underground Work	CenturyLink, Track Utilities	Ken O	Zone21-3202
Bogus Basin Rd and Curling Dr	At Intersection	131	10/18/2021	10/20/2021	Boise	Lane Restrictions w/ Flagging	Underground Work	CenturyLink, Track Utilities	Ken O	Zone21-3202

## Pending Projects

ROADWAY	LOCATION	PRJ NO	START	FINISH	CITY	TYPE	PURPOSE	CONTRACTOR	INSPECTOR	PERMIT NO
Bogus Basin Rd and Parkhill Dr	At Intersection	133	10/18/2021	10/20/2021	Boise	Lane Restrictions w/ Flagging	Underground Work	CenturyLink, Track Utilities	Ken O	Zone21-3202
Broad St	5th St to 6th St	14	10/16/2021	10/16/2021	Boise	Road Closure	Special Event	Boise Brewing	John W	Sep21-0148
Brumback St and Harrison Blvd	At Intersection	113	9/29/2021	9/30/2021	Boise	Lane Restrictions w/ Flagging	Underground Work	Granite Excavation	Dan C	Zone21-3172
Capitol Blvd	Front St to Jefferson St	102	11/26/2021	11/26/2021	Boise	Road Closure	Special Event	Vertical Endurance LLC	John W	Sep21-0112
Collister Dr	Hill Rd to Hillside Ave	317	10/1/2021	10/1/2021	Boise	Road Closure	Underground Work	Suez, Knife River	Dan C	Zone21-3108
Cortona Way	McMillan Rd to Turin Ct	230	10/11/2021	10/29/2021	Meridian	Road Closure	Underground Work	Lurre Construction, Nampa Paving	Edgar R	Zone21-3130
Edgewood Ln	Lone Creek Dr to Lone Shore Dr	115	9/29/2021	9/30/2021	Eagle	Lane Restrictions w/ Flagging	Underground Work	Terracon Consultants, Haz-Tech Drilling	Edgar R	Zone21-3042
Fairview Ave & Milwaukee St	at Intersection	239	10/18/2021	11/24/2021	Boise	Lane Restrictions	Pedestrian Improvements	ACHD, JCG	Zane S	Proj21-0024
Federal Way and Silicon Ln	At Intersection	110	9/29/2021	10/1/2021	Boise	Lane Restrictions	Underground Work	Cable One, JA Miller	Bryant H	Zone21-3207
Floating Feather Rd	Thunderbird Ave to Shady Park Dr	248	9/29/2021	10/5/2021	Eagle	Lane Restrictions w/ Flagging	Underground Work	Suez, Knife River	Edgar R	Zone21-3145
Floating Feather Rd and Horseshoe Bend Rd	At Intersection	66	9/28/2021	9/30/2021	Eagle	Lane Restrictions w/ Flagging	Underground & Overhead Work	Cable One, JA Miller	Dan C	Zone21-3184
Fort St	3rd St to 16th St	158	11/26/2021	11/26/2021	Boise	Lane Restrictions	Special Event	Vertical Endurance LIC	John W	Sep21-0112
Franklin Rd	Bird St to Maple Grove Rd	377	10/5/2021	10/5/2021	Boise	Lane Restrictions	Underground Work	Suez	Ken O	Zone21-2854
Gowen Rd	Zeppelin St to Broadway Ave	244	10/11/2021	12/17/2021	Boise	Lane Restrictions w/ Flagging	Underground Work	Suez, Knife River	Jim P	Zone21-3106

## Pending Projects

ROADWAY	LOCATION	PRJ NO	START	FINISH	CITY	TYPE	PURPOSE	CONTRACTOR	INSPECTOR	PERMIT NO
Idaho St	16th St to 18th St	213	11/26/2021	11/26/2021	Boise	Lane Restrictions	Special Event	Vertical Endurance LLC	John W	Sep21-0112
Jefferson St	16th St to 18th St	209	11/26/2021	11/26/2021	Boise	Lane Restrictions	Special Event	Vertical Endurance LLC	John W	Sep21-0112
Jefferson St	11th St to Capitol Blvd	219	11/26/2021	11/26/2021	Boise	Lane Restrictions	Special Event	Vertical Endurance LLC	John W	Sep21-0112
Joplin Rd	Ancell Ave to Aspen St	95	10/4/2021	10/29/2021	Boise	Road Closure	Underground Work	Gully Excavation	Eddie R	Zone21-2696
Liberty St & Russett St	At Intersection	16	10/1/2021	10/1/2021	Boise	Lane Restrictions w/ Flagging	Overhead Work	Idaho Power	Bryant H	Zone21-3099
Locust Grove Rd & Time Zone Dr	At Intersection	179	9/28/2021	9/29/2021	Meridian	Lane Restrictions w/ Flagging	Underground Work	Idaho Power, Track Utilities	Ken O	Zone21-2594
Main St	Capitol Blvd to 3rd St	112	11/26/2021	11/26/2021	Boise	Lane Restrictions	Special Event	Vertical Endurance LLC	John W	Sep21-0112
Mallard Dr	Tyrell Ln to west 200 Ft.	105	9/29/2021	10/1/2021	Boise	Lane Restrictions w/ Flagging	Underground Work	Cable one, JA Miller	Jim P	Zone21-3216
McDermott Rd	McMillan Rd to Ustick Rd	100	10/1/2021	11/2/2021	Meridian	Road Closure	Underground Work	Titanium Excavation	Richard S	Sub21-0639
McDermott Rd	Quintale Dr to Lazy Diamond Ln	301	10/1/2021	11/5/2021	Meridian	Lane Restrictions w/ Flagging	Underground Work	C Wright Construction	Richard S	Sub21-0623
Moon Valley Rd	Silver Moon Ln to Tranquil Ln	49	9/28/2021	9/28/2021	Eagle	Lane Restrictions w/ Flagging	Underground & Overhead Work	Idaho Power	Edgar R	Zone21-3199
Ofarrell St and 8th St	At Intersection	116	10/1/2021	10/2/2021	Boise	Lane Restrictions w/ Flagging	Underground Work	Granite Excavation	Dan C	Zone21-3178
Overland Rd	Sage St to Empire Way	60	9/29/2021	9/29/2021	Boise	Lane Restrictions	Overhead Work	Idaho Power	Jim P	Zone21-3208
Parkhill Dr and Highland View Dr	At Intersection	134	10/18/2021	10/20/2021	Boise	Lane Restrictions w/ Flagging	Underground Work	CenturyLink, Track Utilities	Ken O	Zone21-3202
Sunset Ave	Woody Dr to 36th St	61	10/4/2021	10/5/2021	Boise	Road Closure	Underground Work	Dirtpro	Dan C	Zone21-3201

## Pending Projects

ROADWAY	LOCATION	PRJ NO	START	FINISH	CITY	TYPE	PURPOSE	CONTRACTOR	INSPECTOR	PERMIT NO
Victory Rd	Model Farm Dr and Cobble Way	52	9/29/2021	10/1/2021	Meridian	Lane Restrictions w/ Flagging	Underground Work	Trilogy Development	Jake S	Sub21-0695
Victory Rd and Miracle Ln	At Intersection	261	9/29/2021	9/30/2021	Boise	Lane Restrictions w/ Flagging	Underground Work	Intermountain Gas, Das-Co	Ken O	Zone21-2980
Vista Ave	Dorian St to Palouse St	5	9/29/2021	10/8/2021	Boise	Lane Restrictions	Underground Work	Wright Brothers, Kinetic Enterprises	Dennis K	Zone21-2388
W Fairview Rd	I-184 to Chinden Blvd	62	10/4/2021	10/14/2021	Boise	Lane Restrictions	Overhead Work	City of Boise Parks and Recreation	Dan C	Zone21-3141
W State St	S Olde Park Pl to N Eagle Glen Ln	90	9/29/2021	10/12/2021	Eagle	Lane Restrictions	Underground Work	CenturyLink, Track Utilities	Edgar R	Zone21-3089