

Timeline

SPRING 2018

Began evaluating existing conditions

SPRING 2018

Public survey*

SUMMER/FALL 2018

Develop and evaluate alternatives

WE ARE HERE

Public open house to gather
feedback on alternatives*

EARLY WINTER 2019

Choose a recommended alternative based
on public input and technical factors

SPRING 2019

Recommended alternative
taken to ACHD Commission to be
considered for adoption*

*Opportunity for public input.